

Sprint 1 Close-Out — Requirements Refinement and Sprint 2 Handoff

Project: Intern Management System for Social Enterprise Workforce Development

Client: Food Systems Collective (FSC)

Team: Team 40 / Team B

Role: Business Analyst

Business Analyst: Shakthijhaa Sivagnanam

Student ID: s4065078

Task: [SPRINT HANDOFF] - Requirements Refinement and Sprint 2 Handoff : 120

Sprint: Sprint 1 Close-Out / Sprint 2 Readiness

Prepared: 12 September 2026

1. Purpose and Final BA Position

This document completes the Team B Business Analysis refinement and Sprint 2 handoff following the Sprint 1 requirements consolidation, UX design alignment, technical preparation and cross-team review. It reviews the latest UX and DEV outcomes for requirement impacts, resolves or reclassifies gaps where the available evidence provides a clear direction, refines affected user stories and acceptance criteria, and carries the remaining open items into Sprint 2 without silently assuming behaviour.

The final BA position is that Team B is ready to begin Sprint 2 implementation against a controlled Core MVP baseline. Requirements that are confirmed or adopted are separated from conditional, deferred and still-open items so that UX and Development have a clear source of truth for implementation and change control.

- Primary Core MVP workflow: Mentor Task Assignment → Intern Task Viewing and Handling → Weekly Progress Submission → Mentor Progress Review.
- Individual Task Submission remains a separate task-specific function and is not merged with Weekly Progress.
- Current task lifecycle: Assigned → In Progress → Submitted → Completed.
- Sprint 2 handoff uses the latest validated BA, UX, DEV and PM/cross-team evidence rather than earlier superseded working assumptions.

2. Evidence Reviewed for the Handoff

The full Team B source pack supplied for the handoff was reviewed across BA, UX, DEV and PM work. Earlier Sprint 1 artifacts were treated as historical baselines where later evidence superseded them. The main material sources affecting the final requirements are:

- BA: Final Team B Core MVP Requirements Baseline; Core MVP User Stories & Acceptance Criteria; Applicant-to-Intern Transition Requirements; BRD Requirements Review; BA Wireframe Feedback.
- UX: Shared IMS Design Alignment and Detailed Core MVP Prototype (updated version); Prototype Addendum — Priority & Assigned By; BA Feedback Response; Detailed Wireframes and prototype review records.

- DEV: Sprint 2 Technical Baseline; Core Data and API Architecture; Authentication, RBAC and Shared IMS Integration.
- PM / Cross-Team: Week 3 Validation and Sprint 2 Readiness Coordination Record; Team A/B Integration and Alignment Meeting Minutes; Sprint 1 Technology Meeting Minutes; Stakeholder and dependency records; Playback preparation/rehearsal evidence.

Source precedence used for refinement: latest client/PM direction → latest validated UX/DEV outcomes → final BA baseline → earlier Sprint 1 working assumptions. Where no later evidence resolves a point, it remains open rather than being guessed.

3. Previous UX and DEV Outcome Review — Requirement Impacts

Area reviewed	Latest UX / DEV outcome	BA requirement impact / final action
Task lifecycle and completion	Latest UX prototype uses Assigned → In Progress → Submitted → Completed. Task submission moves the task to Submitted; Mentor uses “Mark Completed”.	Replace the earlier 3-stage working model. Mentor confirmation of Submitted → Completed is adopted for the Core MVP.
Individual Task Submission	UX confirms a Canvas-style submission with Description and File Attachment controls. Submitted content is visible to the Mentor.	OR-03 (unknown Task Submission content) is resolved. Refine Task Submission requirements and acceptance criteria around the confirmed controls and Submitted status.
Weekly Progress duplicate / editing behaviour	UX confirms exactly one Weekly Progress submission per week and locks the form after submission.	OR-01 and OR-02 are resolved for Sprint 2: one report per Intern per week; no second submission/edit after successful submission in the current Core MVP.
Priority and Assigned By	UX addendum records Priority and Assigned By/Mentor as adopted after client/PM follow-up. DEV baseline demonstrates task priority and Mentor relationship support.	Move these from feasibility-only items into the Sprint 2 baseline. Priority is Mentor-selected (Low/Medium/High); Assigned By is system-derived from the assigning Mentor, not manually selected.
Weekly Progress ↔ task relationship	DEV has created a weekly_progress_tasks relationship, demonstrating technical feasibility. UX addendum still treats the user-facing enhancement as conditional/deferred pending PM confirmation.	Keep the data capability available, but do not make the user-facing linking behaviour a mandatory Sprint 2 UX requirement until PM/client scope confirmation.
Shared identity / Applicant-to-Intern	DEV architecture reuses Supabase auth, shared_accounts and person_profile. No duplicate Team B account is required.	Retain one shared IMS identity/account/profile as the implementation baseline. Exact role-transition mechanism and who authorizes it remain open shared technical decisions.
RBAC and resource security	DEV confirms backend authorization is required and frontend visibility alone is insufficient. RLS policies are not yet final.	Keep server-side RBAC/resource ownership as a requirement. Detailed permissions/RLS rules remain implementation dependencies to finalise during Sprint 2.

Prototype-only controls	UX identifies role switcher and wrong-role preview as review-only prototype tools.	Explicitly exclude these controls from production requirements; actual role comes from the authenticated account.
-------------------------	--	---

4. Requirement Gaps and Clarifications Identified

4.1 Resolved or Reclassified for Sprint 2

- R-01 — Task status lifecycle: Resolved to Assigned → In Progress → Submitted → Completed.
- R-02 — Who confirms completion: Resolved: the Intern submits work; the Mentor confirms Submitted → Completed through the review flow.
- R-03 — Task Submission content: Resolved at field level: the submission experience provides a Description field and File Attachment control.
- R-04 — Weekly Progress frequency: Resolved: exactly one overall Weekly Progress report per Intern per reporting week.
- R-05 — Weekly Progress post-submission behaviour: Resolved for the Core MVP: after successful submission, the report is locked and a second submission is not created.
- R-06 — Priority: Adopted for Sprint 2: Mentor selects Low, Medium or High when assigning a task.
- R-07 — Assigned By / Mentor: Adopted for Sprint 2: system derives and displays the assigning Mentor; it is not a separate Mentor-entered selector.
- R-08 — Task Submission / status relationship: Resolved: a successful Task Submission moves the task into the Submitted state; the submission itself remains a separate record from task status and Weekly Progress.

4.2 Still Open, Conditional or Implementation-Dependent

- OR-H01 — Status exception rules: Skipping, reversing, reopening or changing status after completion remains undefined. Sprint 2 should implement the confirmed forward flow first and avoid unsupported reverse/skip behaviour.
- OR-H02 — Task Submission editing after submission: The latest evidence does not confirm whether an Intern may edit/replace an Individual Task Submission after it reaches Submitted. Do not add this behaviour unless confirmed.
- OR-H03 — Weekly Progress-to-task user-facing linking: Technical support exists through `weekly_progress_tasks`, but mandatory user-facing inclusion is not yet confirmed for Sprint 2. Treat as conditional/deferred until PM/client scope confirmation.
- OR-H04 — Applicant-to-Intern transition mechanism: The business outcome is clear: one shared identity continues into Intern access. The exact role/access update mechanism and authorized actor remain shared implementation decisions.
- OR-H05 — Detailed RBAC / RLS rules: Backend authorization is required, but detailed Applicant/Intern/Mentor/Admin permissions and Supabase RLS policies remain to be finalised during implementation.
- OR-H06 — Mentor-to-Intern relationship representation: The Core MVP assumes a valid Mentor-Intern relationship exists; the exact shared-data representation and management of that relationship remain outside this BA handoff unless separately confirmed.

5. Refined User Stories and Acceptance Criteria

Only the requirements materially affected by the latest UX, DEV and client/PM outcomes are refined below. Existing unchanged access, persistence, empty-state and scope requirements remain in force from the final Sprint 1 BA baseline.

5.1 US-01 — Mentor Task Assignment

As a Mentor, I want to assign a task with the required delivery information so that the Intern can understand, prioritise and track the work.

- Mentor-entered information: Task Title, Description, Due Date, Assigned Intern and Priority.
- Priority values: Low, Medium or High.
- Assigned By / Mentor is derived from the authenticated assigning Mentor and displayed with the task; it is not manually selected.
- Initial status is system-set to Assigned.
- The task is stored and associated with the permitted Intern and assigning Mentor.

AC-01.1 — Successful assignment

Given an authenticated Mentor has access to a permitted Intern,

When the Mentor enters the required task information, selects a Priority and submits the assignment,

Then the system stores the task and associates it with the selected Intern and assigning Mentor.

AC-01.2 — Priority recorded

Given a Mentor creates a task,

When the Mentor selects Low, Medium or High Priority,

Then the selected Priority is stored and available wherever the task is presented in the Core MVP.

AC-01.3 — Assigned By derived

Given an authenticated Mentor creates a task,

When the task is successfully saved,

Then Assigned By identifies that Mentor without requiring a separate manual Mentor selection.

AC-01.4 — Automatic initial status

Given a valid task is created,

When the system saves the task,

Then the initial task status is Assigned.

AC-01.5 — Access restriction

Given a user lacks Mentor task-assignment permission or the Intern is outside the permitted relationship,

When task assignment is attempted,

Then the system denies the restricted action.

5.2 US-02 — Intern Task Viewing and Handling

As an Intern, I want to view my assigned task information and progress the task through the permitted workflow so that I know what is expected and the current state of my work.

- Task detail includes the current status, Priority and Assigned By information in addition to the existing task details.
- The Intern may progress a newly assigned task to In Progress.
- The Intern does not directly mark their own task Completed in the current Core MVP.
- After a valid Individual Task Submission, the task is represented as Submitted until Mentor review.

AC-02.1 — Assigned task visibility

Given an authenticated Intern has an assigned task,

When the Intern opens My Tasks or Task Detail,

Then the task information, current status, Priority and Assigned By information are available for that Intern.

AC-02.2 — Begin work

Given an assigned task is in Assigned status,

When the Intern starts the task through the permitted interaction,

Then the status becomes In Progress and is persisted.

AC-02.3 — No Intern self-completion

Given a task is In Progress or Submitted,

When the Intern views the available task actions,

Then the Intern is not provided with a direct Mentor-only completion action.

5.3 US-03 — Individual Task Submission

As an Intern, I want to submit task-specific work for an assigned task so that my Mentor can review the submitted work separately from my Weekly Progress report.

- The submission experience provides a Description field and File Attachment control.
- A submission remains associated with the relevant Task and submitting Intern.
- Task Submission remains separate from Weekly Progress.
- A successful submission moves the task to Submitted for Mentor review.
- The Mentor can retrieve the submitted content for a permitted Intern/task.

AC-03.1 — Submission controls available

Given an authenticated Intern opens the submission flow for their assigned task,

When the submission form is displayed,

Then the form provides Description and File Attachment controls.

AC-03.2 — Successful task submission

Given the Intern has a permitted assigned task and provides submission content through the confirmed controls,

When the Intern submits the work successfully,

Then the submission is stored against the Task and Intern and the task status becomes Submitted.

AC-03.3 — Mentor review visibility

Given a permitted Intern has submitted task work,

When the relevant Mentor opens Task Submission Review,

Then the Mentor can view the submitted content associated with that Task and Intern.

AC-03.4 — Unrelated access denied

Given a user attempts to submit to or retrieve a Task Submission outside their permitted relationship,

When the request is made,

Then the system denies the action and does not expose unrelated submission data.

5.4 US-04 — Weekly Progress Submission

As an Intern, I want to submit one overall Weekly Progress report each week so that my Mentor can understand my accomplishments, blockers and next steps without duplicating individual Task Submissions.

- Exactly one overall Weekly Progress report is permitted per Intern per reporting week in the current Core MVP.
- Required content: Accomplishments, Blockers and Next Steps.
- Weekly Progress remains separate from Individual Task Submission.
- After successful submission, the Weekly Progress form is locked for that reporting week under the current Core MVP behaviour.

AC-04.1 — Successful weekly submission

Given an authenticated Intern has not yet submitted Weekly Progress for the reporting week,

When the Intern completes Accomplishments, Blockers and Next Steps and submits the report,

Then one Weekly Progress record is stored for that Intern and reporting week.

AC-04.2 — Required content validation

Given one or more required Weekly Progress fields are missing,

When the Intern attempts to submit,

Then the system prevents creation of an invalid report and provides validation feedback.

AC-04.3 — One report per week

Given a Weekly Progress report already exists for the Intern and reporting week,

When the Intern returns to the Weekly Progress flow,

Then the submitted state is shown and another submission/edit action is not available in the current Core MVP.

AC-04.4 — Separation from task submission

Given Individual Task Submissions also exist for the Intern,

When Weekly Progress is stored or reviewed,

Then the Weekly Progress record remains a separate overall reporting record and does not replace or merge with Task Submission.

5.5 US-05 — Mentor Review and Completion Confirmation

As a Mentor, I want to review an Intern's submitted task work and Weekly Progress so that I can assess progress and confirm when submitted task work is complete.

- Mentor review supports both Task Submission Review and Weekly Progress Review as distinct information.
- A Submitted task may be marked Completed by the permitted Mentor.

- The Completed state is reflected back to the Intern's task view.
- Where no submission exists, a clear no-submission state is displayed.

AC-05.1 — Review submitted task work

Given a permitted Intern has a task in Submitted status,

When the Mentor opens the review flow,

Then the Mentor can view the relevant Task Submission content and a completion action is available.

AC-05.2 — Mentor confirms completion

Given a permitted task is in Submitted status,

When the Mentor selects Mark Completed,

Then the task status becomes Completed and the updated status is persisted and visible to the Intern.

AC-05.3 — No-submission state

Given no Task Submission or Weekly Progress exists for the selected context,

When the Mentor opens the relevant review view,

Then the system displays a clear no-submission state rather than failing.

AC-05.4 — Mentor access restriction

Given a Mentor attempts to review an Intern/resource outside the permitted relationship,

When the request is made,

Then the system denies access to the unrelated data.

5.6 Shared Identity and RBAC Requirements

- Team A owns Recruitment through the Accepted decision; Team B owns active Intern Task & Progress Management after the shared transition.
- The same shared IMS identity/account/profile is reused across the lifecycle; Team B must not create an unrelated duplicate Intern account.
- Application status and system role remain separate concepts.
- Backend authorization must enforce role and resource access. Frontend visibility may reflect RBAC but must not be the only security control.
- The exact Applicant-to-Intern role/access transition mechanism, authorized actor, detailed permissions and RLS policies remain implementation decisions to finalise during Sprint 2.

6. Cross-Team Scope and Shared Dependencies Rechecked

Area	Final ownership / dependency	Sprint 2 handoff position
Recruitment / Accepted outcome	Team A	Team A remains responsible through the final Accepted/Rejected recruitment decision.
Applicant-to-Intern transition	Shared boundary	Accepted user continues through the shared IMS identity into Intern access; exact role/access transition mechanism remains shared technical work.

Authentication / shared identity	Shared IMS foundation	Reuse Supabase auth, shared_accounts and person_profile; no duplicate Team B account.
Mentor-Intern relationship	Shared dependency	A usable relationship is required for resource authorization; Mentor assignment itself remains outside Team B Core MVP.
Intern Task & Progress workflow	Team B	Task Assignment, Intern task handling, Task Submission, Weekly Progress and Mentor review/completion confirmation.
Shared design consistency	Team A/B UX dependency	Team B prototype is aligned to Team A shared design conventions; prototype-only role switch/preview controls are excluded from the final product.
Shared development workflow	Team A/B DEV dependency	Continue direct role-based coordination and shared-repository/GitHub workflow for changes affecting common components and integration boundaries.

7. Final Sprint 2 Requirements Baseline

7.1 Confirmed / Adopted for Sprint 2 Implementation

- Primary workflow remains Mentor Task Assignment → Intern Task Viewing and Handling → Weekly Progress Submission → Mentor Progress Review, with Individual Task Submission as a separate task-specific function.
- Task lifecycle is Assigned → In Progress → Submitted → Completed.
- Intern submission establishes Submitted; Mentor confirmation establishes Completed.
- Task Assignment includes Task Title, Description, Due Date, Assigned Intern and Priority; Assigned By is system-derived from the assigning Mentor; initial status is system-set Assigned.
- Task Submission provides Description and File Attachment controls and remains linked to the Task and submitting Intern.
- Weekly Progress allows one overall report per Intern per week with Accomplishments, Blockers and Next Steps; the report is locked after submission in the current Core MVP.
- Priority and Assigned By are included in task views where relevant.
- Team B reuses the shared IMS account/profile foundation and does not create duplicate Applicant/Intern identities.
- Backend RBAC/resource authorization is required; UI visibility alone is not sufficient security.

7.2 Conditional / Deferred / Not Mandatory for Sprint 2

- User-facing Weekly Progress-to-task linking remains conditional. The DEV data model can support it through weekly_progress_tasks, but it should not be treated as mandatory UI behaviour until PM/client scope confirmation.
- Reverse, skip and reopen status transitions are not part of the confirmed forward Core MVP flow and must not be invented during implementation.
- Post-submission editing/replacement of Individual Task Submission is not confirmed.

- Mentor review comments, advanced feedback, performance evaluation and broader completion-management features are not added to the Core MVP unless separately approved.

7.3 Explicitly Out of Scope / Not a Final Product Feature

- Full onboarding, orientation, training or onboarding checklists.
- Attendance, availability and working-hours management within Team B IMS.
- Mentor assignment as a Team B feature.
- Broad Team B Administrator journey, performance evaluation, learning goals and mentoring-session notes.
- Prototype-only manual role switcher, legend and wrong-role preview controls.

8. Remaining Open Requirements and Implementation Dependencies

ID	Remaining item	Required treatment in Sprint 2
OR-H01	Status skip / reverse / reopen rules	Implement the confirmed forward flow first. Raise any need for reverse/skip/reopen behaviour before adding it.
OR-H02	Task Submission editing after submission	Do not introduce edit/replace behaviour unless the requirement is confirmed.
OR-H03	Weekly Progress-to-task user-facing link	Data support may remain, but user-facing behaviour stays conditional/deferred until scope confirmation.
OR-H04	Applicant-to-Intern transition mechanism / authorized actor	Preserve one shared identity; finalise the exact role/access transition implementation jointly with Team A/DEV.
OR-H05	Detailed RBAC permissions / RLS policies	Backend authorization is required. Finalise resource-level permissions and Supabase RLS before access control is considered complete.
OR-H06	Mentor-Intern relationship representation	Use the existing/available relationship for Core MVP testing; confirm final shared representation if implementation requires changes.
TD-01	Version-controlled database migration	Capture the new Team B schema in backend migrations for reproducibility and handoff.
TD-02	Permanent frontend/backend CORS or proxy configuration	Replace the temporary connectivity-test configuration with the agreed permanent development/deployment approach.

9. Sprint 2 Handoff to UX and Development

9.1 UX Handoff

- Treat the latest aligned prototype as the UX reference for Sprint 2, including the 4-stage lifecycle, Description + File Attachment submission flow, one-per-week Weekly Progress lock, Mentor Task Submission Review, Priority and Assigned By.

- Keep prototype-only role switching and wrong-role preview controls out of the final product experience.
- Do not add UI for unresolved reverse/skip/reopen transitions, Task Submission editing, or mandatory Weekly Progress-to-task linking unless the corresponding requirement is confirmed.
- If UX changes create a new business rule or conflict with this baseline, raise the change with BA/PM before implementation is treated as final.

9.2 DEV Handoff

- Implement the confirmed Task, Task Submission and Weekly Progress behaviours against the shared IMS identity model.
- Use Priority and assigning-Mentor relationships in the Task model and preserve Assigned By as system-derived rather than a separate manual field.
- Support the forward lifecycle Assigned → In Progress → Submitted → Completed, with Intern submission and Mentor completion responsibilities separated.
- Enforce authorization on the backend using role plus resource/relationship checks. Finalise RLS policies before database access is treated as secure/final.
- Keep Weekly Progress separate from Task Submission. The weekly_progress_tasks relationship may support future/conditional linking without forcing it into the Sprint 2 UI.
- Create version-controlled migrations and finalise permanent frontend/backend connectivity configuration as part of implementation readiness.
- Do not hardcode unresolved behaviour; raise material BA/UX/client changes before final data-model or API sign-off.