

MEETING MINUTES

Meeting Information

- Meeting Title: Team A/B Integration and Alignment Meeting
- Date: 8 September 2026
- Time: 9:45 PM
- Location / Platform: Microsoft Teams
- Meeting Initiator / Facilitator: Declan Thomas
- Minute Taker: Jianqi Lu
- Meeting Type: Sprint 1 Cross-Team Internal Alignment Meeting

Attendees

Name	Team	Role / Title	Present / Apologies
Declan Thomas	Team A	Project Manager	Present
Ilya Kosobrukhov	Team A	Developer	Present
Sameer Siddiqui	Team A	Developer	Present
Wyatt Truong	Team A	UX	Present
Abdifatah Hashi	Team A	Business Analyst	Apologies / Not present
Jianqi Lu	Team B	Project Manager	Present
Chan Hoang Truong	Team B	Developer	Present
Faridullah Jabbar Khil	Team B	UX	Present
Shakthijhaa Sivagnanam	Team B	Business Analyst	Present

Meeting Objective

To align Team A and Team B before the Sprint 1 Playback and Sprint 2 implementation, review how both teams' work fits within one shared Intern Management System, identify remaining cross-team dependencies, and agree on practical collaboration and review arrangements across requirements, UX and development work.

Discussion Summary

#	Agenda Item	Key Discussion Points	Decision / Outcome
1	Sprint 1 Status and Scope Alignment	The teams reviewed current progress before the Sprint 1 Playback. Development work was reported as generally progressing smoothly, while a previous period of scope uncertainty had largely been clarified. The discussion focused on ensuring that both teams continue with a consistent understanding of their respective areas and shared dependencies.	No major new delivery blocker was identified. Remaining alignment matters will continue to be reviewed before Sprint 2 implementation.
2	One Shared IMS and Cross-Team Consistency	Both teams reinforced that they are contributing to one client-facing Intern Management System rather than two separate products. Although Team A and Team B have different feature responsibilities, their outputs need to connect coherently and remain consistent across the shared system.	Cross-team consistency will remain a priority during final Sprint 1 validation and Sprint 2 preparation.
3	Direct Collaboration Across Corresponding Roles	The teams discussed strengthening direct collaboration between corresponding roles across Team A and Team B. UX, BA, DEV and PM members should be able to review relevant work with their counterpart when alignment is needed, reducing unnecessary communication layers and helping inconsistencies to be identified earlier.	The existing role-based communication channels will continue to support direct cross-team review and clarification between corresponding roles.
4	UX Alignment and Shared Figma	UX consistency was discussed as an important cross-team consideration. A shared Figma space was proposed so that UX work from both teams can be accessed, compared and reviewed more easily, particularly where shared or connected features need a consistent user experience.	Team A and Team B UX work should be made visible through a shared Figma space to support cross-team design review and alignment.
5	Ongoing Requirements and Technical Alignment	The teams agreed that the same cross-team collaboration principle should apply beyond UX. BA members should continue aligning scope and shared requirements, while developers should coordinate where technical decisions, shared components or integration dependencies affect both teams.	Relevant cross-team requirements and technical dependencies will be carried into the remaining Week 3 validation work and Sprint 2 preparation.

Action Items

#	Action	Owner	Due Date	Status
1	Continue using the existing PM, BA, UX and DEV cross-team channels for direct review and clarification between corresponding roles.	Team A / Team B	Ongoing	In Progress
2	Set up / confirm a shared Figma space so UX work from both teams can be accessed and reviewed for consistency.	Team A UX / Team B UX	Before Sprint 2	Pending
3	Review shared requirements, scope boundaries and technical dependencies during the remaining Week 3 validation activities.	BA / DEV	Before Sprint 2	In Progress
4	Carry agreed Team A/B alignment outcomes into Sprint 2 preparation and the final Sprint 1 Playback readiness activities.	Team A / Team B	Before Playback / Sprint 2	In Progress

Key Alignment Outcomes

- Team A and Team B will continue working toward one coherent client-facing IMS, with clear feature ownership but active coordination on shared areas.
- Existing cross-team role channels remain the main communication path for direct PM, BA, UX and DEV coordination.
- A shared Figma space will support easier UX visibility, review and consistency across both teams.
- Requirements, UX and technical dependencies identified through cross-team review will be reflected in Week 3 validation and Sprint 2 preparation.

Next Meeting

Date	Location	Time	Focus
9 September 2026	Microsoft Teams	To be confirmed	Team A/B Sprint 1 Playback Rehearsal