

MEETING MINUTES

Meeting Information

- **Meeting Title:** Team A/B Sprint 2 Progress Review & Client Feedback Meeting
- **Date:** 23 September 2026
- **Time:** 7:00 PM – 7:43 PM (AEST)
- **Location / Platform:** Microsoft Teams
- **Meeting Initiator / Facilitator:** Jianqi Lu
- **Minute Taker:** Jianqi Lu
- **Meeting Type:** Sprint 2 Cross-Team Client Progress Review and Feedback Meeting

Attendees

Name	Team	Role / Title	Present / Apologies
Jun Hao Bai	Client	Client Representative	Present
Jerose Aban	Client	Client Representative	Present
Declan Thomas	Team A / Team 39	Project Manager	Present
Ilya Kosobrukhov	Team A / Team 39	Developer	Present
Sameer Siddiqui	Team A / Team 39	Developer	Present
Wyatt Truong	Team A / Team 39	UX Designer	Present
Abdifatah Hashi	Team A / Team 39	Business Analyst	Apology / Not attending
Jianqi Lu	Team B / Team 40	Project Manager	Present
Chan Hoang Truong	Team B / Team 40	Developer	Apology / Not attending
Faridullah Jabbar Khil	Team B / Team 40	UX Designer	Present
Shakthijhaa Sivagnanam	Team B / Team 40	Business Analyst	Present

Meeting Objective

To review current Sprint 2 progress with the client, demonstrate the working outputs from Team A and Team B, confirm whether the current product direction aligns with Food Systems Collective's intended use, capture client feedback and requested changes, and agree on practical follow-up actions for the remaining Sprint 2 work.

Discussion Summary

#	Agenda Item	Key Discussion Points	Decision / Outcome
1	Meeting cadence and purpose	The third live client meeting opened with an intention to return to regular client contact. The purpose was to review current Sprint 2 outputs, demonstrate working functionality and collect client feedback. Wednesday remained generally suitable for Jerose, while Jun Hao noted that his availability can vary.	Continue regular client progress reviews where practical; confirm each meeting time against client availability.
2	Team B – Mentor-to-Intern task workflow and review direction	Team B demonstrated Mentor task assignment and the Intern My Tasks / Task Detail flow, including Assigned → In Progress and the submission area. The intended Mentor Review Progress flow was also discussed, including visibility across multiple Interns, review of submitted work, task status/due-date visibility and completion by the Mentor.	The demonstrated direction was positively received. Team B will complete and stabilise the end-to-end Core MVP task workflow during Sprint 2.
3	Client feedback – Mentor attachment when assigning work	Jerose requested that Mentors be able to attach a reference file when assigning a task, as some tasks may require supporting material for the Intern.	Add Mentor-side task attachment capability for requirements/UX alignment and implementation planning.
4	Client feedback – progress summary cards	Jerose requested a compact summary showing task progress, such as how many tasks remain and how many are completed. She clarified that this should be a small card/component rather than a separate full dashboard and should be visible to both Interns and Mentors.	Add compact task-progress summary cards to both Intern and Mentor experiences; BA/UX to refine information and placement.
5	Team A – recruitment/admin progress demonstration	Team A explained that Sprint 1 focused on foundations and prototypes, then demonstrated the recruitment/admin direction and current applicant-side implementation. The admin concept includes applicant search, status/programme filters, applicant details, notes and document review; the applicant flow includes staged application data and document upload.	Client response to the recruitment/admin direction was positive. Team A will continue converting the prototype/current frontend work into the connected recruitment workflow.
6	Team A – application requirements and access model	Jun Hao raised the need to confirm mandatory application fields/documents and agreed to provide these in writing. Jun Hao and Jerose also confirmed that recruitment should be self-service: FSC shares an application link and applicants complete the required information themselves rather than receiving pre-created accounts.	Jun Hao will provide the required fields/documents. Team A will refine the form accordingly and retain the public/shareable application link as the recruitment entry model.
7	Onboarding boundary and possible future automation	Jun Hao suggested that acceptance could eventually trigger or prepare FSC's standard onboarding email and NDA. The teams clarified that the current Team A scope ends at application acceptance/rejection and transitions into Team B's post-recruitment area.	Keep Sprint 2 focused on the agreed Core MVP. Onboarding email/NDA automation may be considered as a Sprint 3 enhancement if capacity permits.
8	Communication channel and client availability	The teams discussed faster day-to-day communication. Jun Hao and Jerose agreed to provide contact details so a shared WhatsApp group could be created. Jun Hao confirmed that FSC is comfortable receiving project questions outside conventional working hours and encouraged communication when issues arise.	Create the shared Team A/B–client WhatsApp group and use it for quick project communication, while retaining formal meetings/email where appropriate.
9	Remaining Sprint 2 direction and next client review	Both teams intend to complete the Core MVP before the end of Sprint 2 and hold another client review before moving into Sprint 3 refinements. Jun Hao asked that the next date/time remain open until he confirms availability for the following Wednesday.	Prioritise Core MVP completion. Next client review remains TBC and will be coordinated through WhatsApp; hosted URLs/screenshots can be provided asynchronously if needed.

Action Items

#	Action	Owner	Due Date	Status
1	Add/refine Mentor-side attachment support for task assignment based on Jerose's feedback.	Team B – BA / UX / DEV	Sprint 2	Planned
2	Define and design compact task-progress summary cards for both Intern and Mentor views.	Team B – BA / UX	Sprint 2	Planned
3	Complete and stabilise the remaining Team B Core MVP workflow, including Mentor review and Weekly Progress.	Team B	End of Sprint 2	In progress
4	Provide Team A with a written outline of required application fields and mandatory documents.	Jun Hao Bai	As soon as practical	Pending
5	Refine Team A application fields/documents using the client-provided requirements.	Team A	Sprint 2	Pending client input
6	Retain onboarding email/NDA automation as a potential Sprint 3 enhancement, subject to Core MVP completion and capacity.	Team A / Team B	Sprint 3 review	Future consideration
7	Create a shared WhatsApp group for Team A, Team B and client communication.	Jianqi Lu / Team A-B PMs	23 September 2026	Completed
8	Confirm the next client review time after Jun Hao checks availability; use WhatsApp for coordination.	PMs / Jun Hao Bai / Jerose Aban	TBC	Pending

Key Meeting Outcomes

- The client responded positively to the overall project direction and the progress demonstrated by both teams.
- Team B's Mentor-to-Intern Task Management direction remains aligned with the client's expectations, with two new refinements identified: Mentor attachments on assigned tasks and compact progress summary cards for both Mentor and Intern views.
- Team A's recruitment/admin direction was positively received; the main immediate clarification required is the exact set of mandatory application fields and documents.
- The intended recruitment entry model was confirmed as self-service through a shareable application link rather than pre-created applicant accounts.
- Onboarding email/NDA automation was discussed as a useful future enhancement but was not added to the current Core MVP commitment.
- A shared WhatsApp channel was agreed as the preferred quick-communication mechanism between the clients and both project teams.
- The next client review is intended near the end of Sprint 2, but the exact date and time remain to be confirmed based on client availability.

Next Meeting

Date	Location	Time	Focus
TBC	Microsoft Teams / WhatsApp coordination	TBC	End-of-Sprint 2 Core MVP progress review, client feedback and confirmation of priorities for Sprint 3.