

SPRINT 2 WEEK 2 CLOSE-OUT & WEEK 3 TRANSITION SUMMARY

Team 40 / Team B - Intern Management System for Social Enterprise Workforce Development
27 September 2026

Prepared by	Jianqi Lu - Project Manager	Sprint	Sprint 2 - Week 2 close-out / Week 3 transition
Purpose	Close out Week 2 delivery, record acceptance outcomes and known issues, and define the DEV-focused Week 3 stabilisation and shared-integration priorities.		

1. Week 2 Delivery Close-Out

Sprint 2 Week 2 completed the remaining Team B Core MVP implementation and post-client re-alignment. The integrated build now supports the full task lifecycle **Assigned -> In Progress -> Submitted -> Completed**, Weekly Progress submission and Mentor review, Mentor reference attachments, Intern submission attachments, Completed-state submission visibility, compact task-status summaries, and the approved post-client UX v2 behaviour.

The 23 September client feedback was consolidated by PM, translated into updated requirements by BA, re-aligned into an implementation-ready UX handoff and Figma prototype, and then incorporated into the DEV build. The final DEV integration handoff confirmed that the Week 2 Core MVP is ready for BA acceptance testing.

Area	Week 2 outcome
Task Management	End-to-end Assigned -> In Progress -> Submitted -> Completed lifecycle integrated and verified.
Weekly Progress	Intern submission, persistence, duplicate protection and Mentor read-only review implemented.
Client refinements	Mentor reference attachment and compact Intern/Mentor task summaries incorporated; multi-Intern UX direction documented.
Integration	Core navigation, frontend/backend data flow and attachment handling integrated; Mentor Review missing-storage-object failure handled defensively.

2. BA Acceptance Outcome

BA acceptance testing recorded **15 PASS, 1 FAIL, 2 BLOCKED and 1 DEFERRED**. The demonstrated lifecycle, Mentor review/completion, reference attachment, Weekly Progress and compact-summary behaviours were accepted. One confirmed Week 2 requirement defect was identified and requires immediate DEV follow-up.

DEF-01 - Task Submission Description validation

Current behaviour allows an attachment-only submission when Description is blank. Confirmed requirement: Description is required and attachment is optional. Required fix: enforce non-empty Description in both frontend and backend; blank Description + attachment must be rejected and the task must remain In Progress.

3. Week 3 Delivery Direction

Sprint 2 Week 3 will be DEV-focused. The priority is not to expand the Team B Core MVP with unrelated new features. The team will stabilise and harden the completed Core MVP, resolve confirmed defects, make the deployed environment reliable, and advance the shared Team A/B technical integration as far as practical within Sprint 2.

Priority	Week 3 objective	Primary owner
1. Core MVP defect resolution & regression	Resolve DEF-01 and any additional confirmed Core MVP defects. Re-run the critical task lifecycle, Weekly Progress, attachments, summaries and persistence checks after fixes.	DEV; BA focused re-test
2. Deployed environment stabilisation	Resolve issues that appear on the deployed URL but not locally. Verify the Team B Core MVP can run reliably in the deployed environment without depending on localhost for the client-demonstrable flow.	DEV

Priority	Week 3 objective	Primary owner
3. Team A/B shared authentication & identity	Coordinate with Team A to advance shared authentication, shared account/profile identity and the Applicant -> Accepted -> Intern transition so Team B can consume the authenticated shared user rather than permanent Team B-only test identities.	DEV + Team A; PM coordination
4. Mentor-Intern relationship & minimum RBAC	Implement, where feasible, the shared Mentor-Intern relationship and minimum role/relationship-based access needed to restrict Team B data and workflows to authorised users.	DEV + Team A
5. Reporting-week convention	Confirm and implement a consistent reporting-week date convention so the existing uniqueness rule represents one report per Intern per reporting week rather than only one report per exact stored date.	BA clarification + DEV

4. Shared Integration Target

The preferred Week 3 target is to advance the shared IMS path toward:

Shared Authentication -> Authenticated User Identity -> Shared Account/Profile -> Applicant -> Accepted -> Intern -> Team B Intern Workspace

For the Mentor path, the target is: **Authenticated Mentor -> Mentor role -> permitted Mentor-Intern relationship -> minimum RBAC -> authorised Task and Weekly Progress access**. Temporary Team 40 Mentor/Intern accounts may continue to support testing while this shared foundation is being integrated, but they are not the intended final identity model.

If the shared authentication, identity, Mentor-Intern relationship and minimum RBAC foundation can be substantially completed during Sprint 2 Week 3, Sprint 3 can focus more heavily on refinement, polishing, deployment readiness and additional client-prioritised functionality rather than foundational integration.

5. Scope Control and Sprint 3 Transition

Week 3 should remain focused on stabilisation and shared integration. Previously settled Core MVP decisions should not be reopened unless a confirmed defect, integration blocker or client-approved scope change requires it. Optional or future items should not displace the work required to make the signed Core MVP reliable, secure and integrated.

Carry into Week 3	Do not reopen as Week 3 scope
DEF-01 and confirmed defects Deployed-URL issues Shared authentication Shared user/profile identity Applicant -> Intern integration Mentor-Intern relationship Minimum RBAC Reporting-week convention Regression/stabilisation	Save Draft Weekly Progress-to-task linking Full Intern dashboard Mentor assignment module Attendance/availability tracking Performance evaluation Advanced Mentor feedback Unapproved secondary features

6. Week 3 Ownership

DEV: Primary delivery owner for defect fixing, regression, deployed-environment stabilisation and shared Team A/B authentication/identity/RBAC integration.

BA: Provide targeted clarification only where required, perform focused re-testing of corrected defects, confirm the reporting-week business convention, and support final acceptance/regression validation.

UX: Provide targeted implementation guidance or spot-checks only where deployed/shared integration changes affect approved interaction behaviour; avoid unnecessary redesign.

PM: Coordinate Team A/B dependencies, manage blockers and priorities, maintain client/stakeholder communication, control scope, and complete final Week 3 sign-off.

Transition decision: Sprint 2 Week 2 is closed with the Core MVP substantially implemented and accepted for the demonstrated behaviour, subject to immediate correction of DEF-01. Sprint 2 Week 3 will concentrate on Core MVP stabilisation, deployed-environment reliability, and shared Team A/B authentication, identity, Mentor-Intern relationship and minimum RBAC integration. The team will attempt to complete as much of this shared foundation as feasible before Sprint 3 so that Sprint 3 capacity can be directed toward refinement and additional client-prioritised functionality.