

Sprint 2 Week 2 — Client Feedback & Core MVP Requirements Re-alignment

Project: Intern Management System for Social Enterprise Workforce Development

Client: Food Systems Collective (FSC)

Team: Team 40 / Team B

Role: Business Analyst

Business Analyst: Shakthijhaa Sivagnanam

Student ID: s4065078

Sprint: Sprint 2 — Week 2

Prepared: 26 September 2026

Task: Client Feedback & Core MVP Requirements Re-alignment

1. Purpose and Re-alignment Position

This document formally re-aligns the Team B Core MVP requirements following the Team A/B client meeting held on 23 September 2026. It uses the PM Client Feedback Consolidation & Action Summary, the client meeting minutes, the pre-client-feedback Core MVP baseline, the approved UX handoffs and the existing BA/DEV implementation baseline as the primary evidence.

Only feedback with sufficient client and PM confirmation is promoted into current Sprint 2 scope. Client suggestions that were clarified without changing scope remain clarifications, and optional or unresolved items remain outside the current Core MVP. This prevents raw meeting comments from becoming implementation requirements without validation.

2. Evidence and Source Reviewed

- PM: Team A/B Sprint 2 Client Meeting Minutes — 23 September 2026.
- PM: Sprint 2 Week 2 Client Feedback Consolidation & Action Summary — 26 September 2026.
- BA: Team B Pre-Client-Feedback Core MVP Baseline and the earlier Sprint 1 / Sprint 2 requirements artifacts.
- UX: Remaining Core MVP Developer Handoff, Mentor Task Assignment handoff, Task Management implementation review and related approved prototype/wireframe material.
- DEV: Sprint 2 technical baseline, data/API architecture, shared authentication/RBAC integration and technical refinement/handoff.
- Cross-team records relevant to Mentor/Intern role scope, shared IMS identity and current Sprint 2 implementation.

Source rule used for this task: PM-consolidated client direction and client meeting decisions are compared against the pre-feedback baseline. Where the feedback does not clearly confirm a change, the existing requirement remains unchanged.

3. Existing Core MVP Requirements Retained Unless Changed Below

- Task lifecycle remains Assigned → In Progress → Submitted → Completed.
- Mentor creates a task; Intern progresses Assigned → In Progress; a valid Individual Task Submission establishes Submitted; the permitted Mentor confirms Submitted → Completed.
- Task Assignment continues to require Task Title, Description, Due Date, Assigned Intern and Priority; Assigned By is system-derived and the initial status is system-set Assigned.
- Individual Task Submission remains task-specific and separate from Weekly Progress. Description is required and the existing Intern submission attachment remains optional under the pre-feedback baseline.
- Weekly Progress remains one overall report per Intern per reporting week with required Accomplishments, Blockers and Next Steps, and remains locked after successful submission.
- Backend role/resource authorization and the existing permitted Mentor–Intern relationship remain required.

4. Client Feedback Classification and Requirements Impact

Feedback item	Meeting / PM evidence	Existing baseline	Classification	Updated BA position	Week 2 impact
Overall Team B task workflow	Client responded positively to the demonstrated Mentor-to-Intern direction and asked the team to complete/stabilise the Core MVP.	Four-stage lifecycle and Mentor/Intern ownership already defined.	NO CHANGE	Retain existing lifecycle, role ownership and completion model.	Continue remaining implementation; no rework to confirmed lifecycle.
Mentor reference attachment when assigning a task	Client requested supporting/reference files; PM classified as confirmed current-Sprint refinement.	Task Assignment had no Mentor reference-file requirement.	CURRENT SPRINT CHANGE	Add one optional Mentor reference attachment capability within Task Assignment. Intern must be able to access the reference file from Task Detail; preview where supported and download access available.	Requires Task Assignment/UI, task data/API/storage and Intern Task Detail updates.
Compact task progress/status summary	Client requested compact summary cards in both Intern and Mentor interfaces; PM confirmed current refinement and no separate dashboard.	No compact summary section existed in the Core MVP baseline.	CURRENT SPRINT CHANGE	Add integrated summary sections to existing Intern and Mentor interfaces using lifecycle-aligned counts and due-date indicators. No new summary page.	Requires derived task counts/data query plus compact UI components in both role views.
Mentor visibility across multiple Interns	Client expectation confirmed that Mentors may supervise multiple Interns; PM classified as confirmed workflow expectation.	Mentor access was already limited to permitted Intern relationships, but multi-Intern scope was not explicit.	CLARIFICATION	Mentor views and summary data must support all Interns within the Mentor's permitted supervision relationships rather than assume one Intern only.	Review Mentor queries/data scope and UX filtering; no separate page required.
Task Submission purpose	Client asked whether the area was work-in-progress or final submission; after clarification, final-submission purpose was understood. No Save Draft confirmed.	Valid Task Submission already represented final task-specific submission and moved the task to Submitted.	CLARIFICATION / NO SCOPE CHANGE	Keep final-submission behaviour. Do not add Save Draft from this meeting. UX should keep the final-submission purpose clear.	No Core MVP business-rule rework; only wording/interaction clarity if needed.
Weekly Progress linked to assigned tasks	Client saw value in linkage, but exact linkage was not confirmed as a current Week 2 requirement. PM retained it for Sprint 3/future consideration.	Already deferred in the pre-feedback baseline.	FUTURE / SPRINT 3	Remain deferred. Do not add mandatory user-facing task linkage to current Week 2 scope.	No current Week 2 DEV change.
Onboarding email / NDA automation	Discussed as possible future automation; meeting outcome retained it as a Sprint 3 enhancement subject to capacity.	Full onboarding remains outside Team B Core MVP.	FUTURE / NO CURRENT TEAM B CHANGE	Do not add to current Team B Core MVP.	No current Team B DEV impact.

5. Confirmed Change — Mentor Task Reference Attachment

The Mentor task-assignment workflow is extended with a simple reference-file capability. This is a current Sprint 2 refinement and does not replace the existing Task Description or introduce a rich-text editor.

- Mentor may add a supporting/reference file while assigning a task.
- Reference attachment is optional; a valid task may still be assigned without a reference file.
- The attachment belongs to the assigned task and is distinct from the Intern's later Task Submission attachment.
- On Intern Task Detail, the reference file must be identifiable and accessible to the assigned Intern.
- Preview should be provided where the file/browser implementation supports it; download access must remain available.
- Multiple-reference-file support is not required by the confirmed client request.
- Detailed file-size/type/storage constraints remain a DEV implementation constraint unless a separate product rule is confirmed.

5.1 Acceptance statements

ATT-AC01 — Given a permitted Mentor is assigning a task, when the assignment form is displayed, then an Add attachment control is available within the task content/description area.

ATT-AC02 — Given all required task fields are valid and no reference file is selected, when the Mentor assigns the task, then task creation can still succeed.

ATT-AC03 — Given a reference file is selected during assignment, when the task is successfully created, then that reference is associated with the created task and available to the assigned Intern.

ATT-AC04 — Given the assigned Intern opens Task Detail for a task containing a reference file, then the file is identifiable and downloadable, with preview available where supported.

ATT-AC05 — Mentor reference attachments and Intern Task Submission attachments remain separate business/data concepts.

6. Confirmed Change — Compact Task Progress / Status Summary

A compact summary section is added to the existing Intern task/workspace interface and to the existing Mentor task/review interface. The client explicitly requested an integrated component rather than a separate dashboard or page.

6.1 Role-specific data scope

- Intern summary scope: only tasks assigned to the authenticated Intern.
- Mentor summary scope: tasks belonging to all Interns within the authenticated Mentor's permitted supervision relationships.
- The Mentor implementation must not assume a one-Mentor/one-Intern relationship.
- If UX uses an existing Intern filter/selector, the displayed summary may reflect that filtered scope; the default Mentor scope remains all permitted supervised Interns.

6.2 Summary metrics and business definitions

Metric	BA definition	Notes
Total Tasks	Count all tasks in the active role-specific scope.	Includes Assigned, In Progress, Submitted and Completed.
Assigned	Count tasks with status Assigned.	Maps the client's 'Pending' example to the existing lifecycle term Assigned.
In Progress	Count tasks with status In Progress.	Existing lifecycle status.
Submitted	Count tasks with status Submitted.	Included because Submitted is an explicit Core MVP lifecycle stage.
Completed	Count tasks with status Completed.	Existing lifecycle status.
Overdue	Count tasks whose due date is before the current date and whose status is Assigned or In Progress.	Submitted/Completed are excluded because Intern delivery is no longer pending.
Due Today	Count tasks whose due date equals the current date and whose status is Assigned or In Progress.	Submitted/Completed are excluded for the same reason.

6.3 Acceptance statements

SUM-AC01 — Given an Intern opens the existing task/workspace view, then a compact task summary is visible within that interface without navigating to a separate dashboard.

SUM-AC02 — Given a Mentor opens the existing Mentor task/review interface, then a compact summary is visible within that interface without navigating to a separate dashboard.

SUM-AC03 — Intern counts are calculated only from that Intern's assigned tasks.

SUM-AC04 — Mentor counts are calculated from tasks belonging only to Interns the Mentor is permitted to supervise.

SUM-AC05 — The summary uses the existing lifecycle terminology: Assigned, In Progress, Submitted and Completed; 'Pending' is represented as Assigned.

SUM-AC06 — Overdue and Due Today are derived from due date plus active Intern-work status as defined in Section 6.2.

7. Clarification — Mentor Visibility Across Multiple Interns

- A Mentor may supervise more than one Intern.
- Mentor task/progress views must be able to represent relevant tasks, status/progress and due-date information across all permitted supervised Interns.
- Existing role/resource authorization continues to restrict the Mentor to permitted Intern relationships only.
- This is a clarification of Mentor scope and data handling, not a requirement for a separate dashboard or a new administration module.

MENTOR-AC01 — Given a Mentor supervises multiple Interns, when the Mentor opens the relevant task/review area, then relevant task/progress information can be obtained across those permitted Interns.

MENTOR-AC02 — Given an Intern is outside the Mentor's permitted supervision relationships, that Intern's task information must not contribute to the Mentor summary or review scope.

8. Existing Requirements Clarified / Unchanged

8.1 Individual Task Submission

- Task Submission remains the final task-specific submission area, not a work-in-progress drafting area.
- No Save Draft feature is introduced from the 23 September meeting.
- Existing rules remain: Description required, existing submission attachment optional under the pre-feedback baseline, valid submission establishes Submitted, and Mentor reviews Submitted work.
- The meeting does not resolve the existing open question of post-submission edit/replace behaviour.

8.2 Weekly Progress

- One overall Weekly Progress report per Intern per reporting week remains unchanged.
- Accomplishments, Blockers and Next Steps remain required.
- Weekly Progress remains separate from Individual Task Submission.
- The existing locked post-submission behaviour remains unchanged.
- User-facing linkage between Weekly Progress and assigned tasks is not promoted into current Week 2 scope and remains a Sprint 3 / future consideration.

9. Remaining Open and Future Items

ID	Item	Classification	Treatment
OR-BA2-01	Task lifecycle reverse / skip / reopen exception rules	OPEN	No change from pre-feedback baseline; implement confirmed forward lifecycle only unless separately agreed.
OR-BA2-02	Individual Task Submission post-submit edit / replacement	OPEN	No rule confirmed by this client meeting; do not add Save Draft or assume edit behaviour.
OR-BA2-03	Mentor reference attachment file type / size / storage constraints	IMPLEMENTATION DETAIL	DEV to use suitable technical constraints; raise only if they create a product/business limitation.
FUT-BA2-01	Weekly Progress ↔ assigned-task user-facing linkage	SPRINT 3 / FUTURE	Keep outside remaining Week 2 Core MVP implementation.
FUT-BA2-02	Onboarding email / NDA automation	SPRINT 3 / FUTURE	Not added to current Team B Core MVP.

10. Impact on Remaining Week 2 DEV Implementation

Area	Impact	Priority	DEV guidance
Existing lifecycle / Task Submission / Mentor completion	No requirement rework	Continue	Continue existing four-stage lifecycle, final Task Submission purpose and Mentor-only completion.
Mentor reference attachment	New current-Sprint work	High	Extend task assignment/data/API/storage and Intern Task Detail to support optional reference file access.
Intern compact summary	New current-Sprint work	High	Add summary data/counts and integrated component to existing Intern task/workspace view.
Mentor compact summary	New current-Sprint work	High	Add aggregate summary across permitted supervised Interns to existing Mentor interface.

Area	Impact	Priority	DEV guidance
Multi-Intern Mentor scope	Query / authorization clarification	High	Remove any one-Intern assumption; queries must support all permitted supervision relationships.
Task Submission Save Draft	No new work	None	Do not add Save Draft from this meeting.
Weekly Progress ↔ task link	Deferred	None for Week 2	Do not implement as mandatory current UI behaviour.

11. UX Coordination Requirements

- Mentor Task Assignment: add a simple Add attachment control within the existing task content/description area; do not introduce a complex rich-text editor.
- Intern Task Detail: provide clear access to the Mentor reference attachment, including preview where supported and download access.
- Intern interface: add the compact summary within the existing task/workspace view; do not create a new dashboard/page.
- Mentor interface: add the compact summary within the existing Mentor task/review area and ensure it works for multiple supervised Interns.
- Use the client-provided summary image only as a visual reference; the lifecycle-aligned metrics and role-specific data scope in this BA baseline define the business meaning.
- Task Submission: keep the final-submission purpose clear and do not add a Save Draft control from this feedback.
- Weekly Progress-to-task linking remains outside current Week 2 UX scope.

12. Updated Core MVP Requirements Baseline After Client Re-alignment

Baseline area	Updated requirement	Status
Task lifecycle	Assigned → In Progress → Submitted → Completed; Intern submits and Mentor completes.	UNCHANGED
Task Assignment core fields	Title, Description, Due Date, Assigned Intern, Priority; Assigned By system-derived; initial status Assigned.	UNCHANGED
Mentor task reference attachment	Optional supporting/reference attachment during task assignment; Intern can access from Task Detail.	CHANGED — CURRENT SPRINT
Task Submission	Final task-specific submission; no Save Draft; existing validation/status rules retained.	CLARIFIED / UNCHANGED
Mentor Review / Completion	Mentor reviews submitted work and confirms Submitted → Completed; supports permitted supervised Interns.	CLARIFIED
Intern task summary	Compact integrated summary using defined task/status/date metrics for own tasks.	CHANGED — CURRENT SPRINT
Mentor task summary	Compact integrated summary across permitted supervised Interns.	CHANGED — CURRENT SPRINT
Weekly Progress core	One report/week, required 3 fields, separate from Task Submission, locked after valid submit.	UNCHANGED
Weekly Progress ↔ task linking	Not mandatory current scope.	DEFERRED — SPRINT 3

13. BA Final Position

The 23 September client feedback has been re-aligned against the pre-client Core MVP baseline without treating every suggestion as automatic scope. Two current-Sprint refinements are added: Mentor task reference attachments and compact task progress/status summaries in both role interfaces. Mentor visibility across multiple Interns is formalised as a workflow/data-scope clarification. The existing Task Submission purpose, four-stage lifecycle, Mentor completion model and Weekly Progress rules remain intact. Weekly Progress-to-task linking and onboarding automation remain outside current Week 2 Core MVP scope.

This document is the updated post-client requirements guidance for the remaining Week 2 work and should be used by PM, UX and DEV as the current Team B Core MVP baseline until a later approved change supersedes it.