

MEETING MINUTES

Sprint 2 Week 3 Tech & Non-Technical Support Meeting

Meeting Information

Meeting Title	Sprint 2 Week 3 Tech & Non-Technical Support Meeting
Date	29 September 2026
Location / Platform	Microsoft Teams
Facilitator	Jianqi Lu
Minute Taker	Jianqi Lu
Project	Team 40 - Intern Management System

Attendees

Name	Role / Title	Status
Jianqi Lu	Project Manager - Team 40	Present
Chan Hoang Truong	Developer - Team 40	Present
Faridullah Jabbar Khil	UX - Team 40	Present
Minh Tuan Bui	Technical support / advisor	Present

Meeting Objective

To review Team 40's current Sprint 2 Core MVP progress and obtain technical guidance on issues appearing in the deployed environment, with particular focus on differences between the working local build and the deployed website. The meeting also served as a support checkpoint before the remaining Week 3 stabilisation and integration work.

Discussion Summary

#	Agenda Item	Key Discussion Points	Decision / Outcome
1	Deployed Environment Issue	Team 40 explained that the Core MVP was working locally, but some functionality was not behaving correctly on the deployed website. The team asked which area should be checked first when debugging deployment-specific problems.	The advisor requested a concrete example so the issue could be narrowed down rather than treated as a general deployment problem.
2	Mentor Assign Task Example	Jianqi presented the Mentor Assign Task issue: Intern records existed in the database, but the deployed website showed an empty Intern selector, preventing the Mentor from selecting an Intern.	The issue was identified as deployment-specific because the expected data existed but was not available through the deployed interface.
3	Deployment / Database Connectivity	The advisor asked how the database was connected to the deployed environment after seeing that the deployed UI could not retrieve the Intern data.	Team 40 should investigate the deployed application's database/API connectivity and configuration. Chan was identified as the appropriate team member to provide the implementation details.

Action Items

#	Action	Owner	Due Date	Status
1	Review the deployed frontend configuration and confirm how it connects to the deployed backend/database environment.	Chan Hoang Truong	Sprint 2 Week 3	In progress
2	Re-test the deployed Mentor Assign Task flow after deployment configuration/connectivity issues are corrected.	Team 40 / DEV	Sprint 2 Week 3	Pending
3	Record the advisor guidance and communicate the deployment follow-up to the relevant team members.	Jianqi Lu	Sprint 2 Week 3	In progress

Issues Raised

1. The deployed build did not retrieve the expected Intern data in the Mentor Assign Task interface even though the data was already stored in the database.
2. The deployed environment's frontend-to-backend/database configuration required further investigation to explain the difference between local and deployed behaviour.

Next Steps

DEV to investigate and stabilise the deployed environment, then verify the affected Core MVP flow on the live deployment. PM to record the meeting outcome and communicate the relevant follow-up actions to the team.

Transcript note: The supplied transcript contains a gap between approximately 3:36 and 14:14. These minutes intentionally record only the discussion and outcomes supported by the available transcript and do not infer missing discussion.