

MEETING MINUTES

Team A/B - Sprint 2 Week 3 Client Progress Review & Feedback Meeting

Meeting Information

Meeting Title	Team A/B - Sprint 2 Week 3 Client Progress Review & Feedback Meeting
Date	30 September 2026
Time	Meeting recording commenced at 9:08 AM; duration 23 minutes 34 seconds
Location / Platform	Microsoft Teams
Facilitator	Jianqi Lu
Minute Taker	Jianqi Lu
Meeting No.	4 - Client Progress Review / Feedback Meeting

Attendees

Name	Role / Title	Present / Apologies
Jun Hao Bai	Client Representative / Project Lead	Present
Jerose Aban	Digital Infrastructure Coordinator (Client)	Present
Declan Thomas	Project Manager - Team 39 / Team A	Present
Ilya Kosobrukhov	Developer - Team 39 / Team A	Present
Sameer Siddiqui	Developer - Team 39 / Team A	Present
Wyatt Truong	UX - Team 39 / Team A	Present
Abdifatah Hashi	Business Analyst - Team 39 / Team A	Present
Jianqi Lu	Project Manager - Team 40 / Team B	Present
Faridullah Jabbar Khil	UX - Team 40 / Team B	Present
Chan Hoang Truong	Developer - Team 40 / Team B	Absent
Shakthijhaa Sivagnanam	Business Analyst - Team 40 / Team B	Absent

Meeting Objective

To review Team A and Team B progress since the previous client meeting, demonstrate the latest working Sprint 2 implementation, gather client feedback, clarify how the two teams will operate as one system, and identify follow-up priorities for the end of Sprint 2 and transition into Sprint 3.

Discussion Summary

#	Agenda Item	Key Discussion Points	Decision / Outcome
1	Team B progress & previous feedback	Team B demonstrated improvements made from the previous client feedback. Mentor task assignment now supports attachments and a due-date picker. The team also showed task/status summaries, Mentor visibility of Intern submissions, Intern workspace navigation, and Weekly Progress with one submission permitted per week.	The client reviewed the updated Team B Core MVP and responded positively to the progress and added functionality.
2	Sprint 2 stabilisation & deployment	Team B explained that Week 3 is focused on fixing deployed-URL issues, polishing UI/backend logic and removing remaining hard-coded behaviour. The target is to finish the Core MVP by the end of Sprint 2 and use Sprint 3 for additional functions and Team A/B integration.	Client expectation remains that the finished system should be accessible and usable outside the development environment. Team B will continue deployment stabilisation.
3	Handover / client usability	Jun Hao asked whether the completed system could be transferred to the client and run immediately. Team B explained that final handover will include instructions, README/tutorial material and other documentation.	Final project handover must include sufficient technical/use documentation so the client or a future technical team can continue using and extending the system.

#	Agenda Item	Key Discussion Points	Decision / Outcome
4	Team A progress	Team A demonstrated its deployed recruitment/application work with authentication. The planned Admin view will allow application details and uploaded documents to be reviewed and applicant status to be updated. Team A noted that the client still needs to provide/confirm the required application fields.	Team A will continue the recruitment-side implementation and follow up with the client on the required fields.
5	One-system lifecycle & Team A/B integration	The client asked whether the two teams were building separate systems and how the missing onboarding stage would fit between recruitment and mentoring. The teams clarified that the intended result is one application: an Applicant uses the application-side pages, and once accepted/promoted to Intern, the same system exposes the Intern/mentoring side through different access/pages.	The intended product is one shared system with role/status-dependent access. Onboarding is not currently implemented by either team and may occur separately/off-system; Sprint 3 will focus on joining the Team A and Team B work.
6	Applicant -> Intern access transition	The client asked whether staff would need to manually switch what a user can see. The teams explained that acceptance/promotion should be recognised by the system so the user's available pages/access change automatically.	The user should not require a manual client-side access switch after acceptance; the system should recognise the accepted/promoted state and provide the appropriate Intern access.
7	Future extension / onboarding insertion	Jun Hao asked whether another future team could use the delivered technical documentation to add the onboarding section between recruitment and mentoring. Team A explained that the final sprint and final assignment include a major documentation and handover phase.	Documentation should support future technical continuation and make later insertion/extension of the onboarding functionality feasible.
8	Notification request	Jerose requested notifications so Interns know when a new task is assigned and Mentors know when an Intern submits work. The team noted that notifications may be technically possible and had been mentioned in design material, but feasibility and timing need to be assessed by the PMs.	Notification functionality was recorded as a client request for assessment and potential Sprint 3 prioritisation; it was not confirmed as committed implementation during the meeting.

Client Feedback / Confirmed Direction

Item	Recorded Outcome
Team B Core MVP	Jun Hao stated that the system was there and working and that he was happy as long as the client could use it. Jerose also stated that she was happy with the outcome and added features.
Deployment	The client asked where the system would be hosted. Team B explained the current deployed setup and that deployment issues were being fixed so future demonstrations could use the live deployed URL rather than localhost.
Unified product	Client discussion reinforced the expectation that Team A recruitment and Team B internship management form one application rather than two independent products.
Access behaviour	Applicant access should transition to Intern/mentoring access after acceptance/promotion, with the system determining the appropriate pages rather than requiring the client to manually switch access.
Documentation	The client expects technical documentation suitable for a technically capable future maintainer/team, not only high-level end-user instructions.
Notifications	Requested for new Mentor-assigned tasks and new Intern submissions; to be assessed against Sprint 3 scope and available time.

Action Items

#	Action	Owner	Due / Timing	Status
1	Complete Team B deployed-environment stabilisation and verify the Core MVP on the live deployed URL.	Team B / DEV	End of Sprint 2	In progress
2	Continue Team A recruitment/application implementation and obtain the required application fields from the client.	Team A / Client	ASAP / Sprint 2	In progress
3	Progress Team A/B integration so recruitment and Intern Management operate as one shared application with appropriate status/role-based access.	Team A & Team B	Sprint 3	Planned
4	Assess the client notification request (new task assigned / Intern submission) against Sprint 3 scope and available capacity before committing implementation.	PMs / Teams A & B	Sprint 3 planning	Pending assessment

#	Action	Owner	Due / Timing	Status
5	Jerose to send the notification requirement/request in writing after the meeting.	Jerose Aban	After meeting	Pending
6	Prepare final technical documentation, README/instructions and handover material sufficient for client use and future technical continuation.	Teams A & B	Sprint 3 / final handover	Planned

Issues Raised

1. Team B still had deployment-specific issues at the time of the meeting, so the demonstration used localhost while the live deployment was being stabilised.
2. Team A was waiting on confirmation of the application fields required by the client.
3. The onboarding stage is not currently implemented by either Team A or Team B, creating a lifecycle gap that should remain visible in project documentation and future enhancement planning.
4. Notifications were requested by the client but were not committed during the meeting; scope/capacity assessment is required before treating them as confirmed Sprint 3 implementation.

Next Meeting / Focus

Continue client review during Sprint 3 with focus on the integrated Team A/B system, deployed accessibility, remaining client-requested refinements and final handover/documentation readiness.

Source note: Minutes prepared from the 30 September 2026 Microsoft Teams meeting transcript. Informal conversation unrelated to project decisions or follow-up actions has been omitted.