

MEETING MINUTES

Meeting Information

- **Meeting Title:** Team A/B Sprint 1 Playback Preparation and Rehearsal Meeting
- **Date:** 9 September 2026
- **Time:** 8:30 PM
- **Location / Platform:** Microsoft Teams
- **Meeting Initiator / Facilitator:** Declan Thomas
- **Minute Taker:** Jianqi Lu
- **Meeting Type:** Sprint 1 Cross-Team Playback Preparation and Readiness Meeting

Attendees

Name	Team	Role / Title	Present / Apologies
Declan Thomas	Team A	Project Manager	Present
Ilya Kosobrukhov	Team A	Developer	Present
Sameer Siddiqui	Team A	Developer	Present
Wyatt Truong	Team A	UX	Present
Abdifatah Hashi	Team A	Business Analyst	Apologies / Not present
Jianqi Lu	Team B	Project Manager	Present
Chan Hoang Truong	Team B	Developer	Present
Faridullah Jabbar Khil	Team B	UX	Present
Shakthijhaa Sivagnanam	Team B	Business Analyst	Present

Meeting Objective

To prepare Team A and Team B for the Sprint 1 Playback by clarifying the required presentation flow and individual preparation, reviewing remaining pre-Playback work, and confirming the expected completion standard for Team B's final requirements, UX and development-readiness tasks before the formal Playback.

Discussion Summary

#	Agenda Item	Key Discussion Points	Decision / Outcome
1	Sprint 1 Playback Format and Flow	The teams discussed how the Sprint 1 Playback should be conducted and clarified the overall presentation sequence. The discussion focused on ensuring that the PM showcase and individual member updates are prepared in a consistent and organised way before the formal session.	The teams established a common understanding of the Playback flow and the preparation expected before presentation day.
2	Individual Presentation Preparation	The meeting clarified what each person needs to prepare for the Playback. PM preparation will focus on the team-level Sprint 1 showcase, while individual members need to be ready to explain their own specific contribution and a genuine blocker or learning from the sprint.	Each member will prepare the required speaking content and relevant supporting evidence before the formal Playback.
3	Remaining Pre-Playback Tasks	Team B reviewed the remaining work that must be completed before the Sprint 1 Playback. Three priority tasks were identified: Final Core MVP Requirements Consolidation; Shared IMS Design Alignment and Detailed Core MVP Prototype; and Team 40 Database and Development Readiness Setup.	The three identified tasks remain priority pre-Playback deliverables and must reach their agreed completion standard before the formal session.
4	BA Requirements Completion Standard	Jianqi clarified the expected BA outcome with the responsible team member. The final requirements consolidation should capture the latest client updates and ensure that the current Core MVP requirements reflect the most recent agreed direction before implementation begins.	The BA deliverable will provide an up-to-date requirements baseline incorporating client updates received to date.
5	UX Prototype Completion Standard	The UX deliverable was reviewed with emphasis on both completeness and cross-team consistency. The Team B prototype should be fully interactive for the relevant Core MVP flows and visually aligned with Team A so that both sets of designs form a coherent experience within one shared IMS.	The final UX output should be a fully interactive, review-ready prototype aligned with the shared Team A/B design direction.
6	DEV Database and Development Readiness Standard	The development-readiness task was clarified with the responsible developer. Team 40's required database tables should be created, and the frontend, backend and database should be working and connected so that the team can move directly into Core MVP implementation when Sprint 2 begins.	The technical baseline should demonstrate created Team 40 database tables and verified frontend-backend-database connectivity ready for Sprint 2 development.

Action Items

#	Action	Owner	Due Date	Status
1	Complete [REQUIREMENTS] - Final Core MVP Requirements Consolidation : 120, including all relevant client updates received to date.	Team B BA	Before Sprint 1 Playback	In Progress
2	Complete [UX DESIGN] - Shared IMS Design Alignment and Detailed Core MVP Prototype : 120 as a fully interactive prototype aligned with Team A's shared design	Team B UX	Before Sprint 1 Playback	In Progress

#	Action	Owner	Due Date	Status
	direction.			
3	Complete [INFRASTRUCTURE] - Team 40 Database and Development Readiness Setup : 120 by creating required Team 40 database tables and verifying frontend, backend and database connectivity.	Team B DEV	Before Sprint 1 Playback	In Progress
4	Prepare required Sprint 1 Playback speaking content and supporting evidence for each role.	Team A / Team B	Before Sprint 1 Playback	In Progress
5	Review the completion of remaining pre-Playback tasks and incorporate final evidence into the Playback presentation.	PM / Relevant Role Owners	Before Sprint 1 Playback	In Progress

Key Playback Readiness Outcomes

- Team A and Team B established a shared understanding of the Sprint 1 Playback flow and what each member needs to prepare.
- Team B confirmed three priority deliverables that must be completed before the Playback: final requirements consolidation, the aligned interactive prototype, and database/development readiness.
- The BA deliverable must reflect the latest client updates and provide the current Core MVP requirements baseline.
- The UX deliverable must provide a fully interactive Team B prototype that is consistent with Team A's shared IMS design direction.
- The DEV deliverable must include the required Team 40 database tables and verified frontend-backend-database connectivity so Sprint 2 implementation can begin immediately.

Next Meeting

Date	Location	Time	Focus
/	/	/	/