

MEETING MINUTES

Meeting Information

- **Meeting Title:** Team A/B Sprint 1 Playback Meeting with Supervisors
- **Date:** 11 September 2026
- **Time:** 1:00 PM
- **Location / Platform:** Microsoft Teams
- **Meeting Initiator / Facilitator:** Emily Chin
- **Minute Taker:** Jianqi Lu
- **Meeting Type:** Sprint 1 Cross-Team Playback Presentation and Review

Attendees

Name	Team	Role / Title	Present / Apologies
Emily Chin	Supervisor	Playback Facilitator	Present
Declan Thomas	Team A	Project Manager	Present
Ilya Kosobrukhov	Team A	Developer	Present
Sameer Siddiqui	Team A	Developer	Present
Wyatt Truong	Team A	UX	Present
Abdifatah Hashi	Team A	Business Analyst	Present
Jianqi Lu	Team B	Project Manager	Present
Chan Hoang Truong	Team B	Developer	Present
Faridullah Jabbar Khil	Team B	UX	Present
Shakthijhaa Sivagnanam	Team B	Business Analyst	Present

Meeting Objective

To conduct the formal Sprint 1 Playback for Team A and Team B, present the Sprint 1 outcomes and shared IMS direction to the supervisor, and complete the required PM showcase and individual contribution presentations before moving into Sprint 2.

Discussion Summary

#	Agenda Item	Key Discussion Points	Decision / Outcome
1	Attendance and Playback Opening	Emily confirmed that members from both teams were present and noted that the teams had arrived on time. Jianqi confirmed Team B attendance and Declan confirmed Team A attendance.	Both teams satisfied the attendance requirement and the Playback proceeded as scheduled.
2	Playback Format and Timing	Emily restated the assessment format: each PM had seven minutes for the team-level showcase, followed immediately by one minute per non-PM member for an individual contribution update. Strict timing was emphasised.	Teams were required to remain within the allocated presentation time and transition directly from the PM showcase to individual contributions.
3	Team A - Project Context and Scope	Team A explained that FSC currently relies on a mixture of spreadsheets, emails and forms, creating a fragmented recruitment process. Team A presented its goal of supporting a more centralised recruitment workflow within the shared IMS.	Team A confirmed responsibility for the recruitment-side workflow, from applicant submission through administrative acceptance or rejection.
4	Team A - Sprint 1 Outcomes and Shared Architecture	Team A presented progress on the shared architecture, including a shared data model and authentication direction, as well as acceptance criteria, prototypes and live infrastructure foundations intended to support Sprint 2 implementation.	The presentation reinforced that Team A and Team B are building connected components of one shared IMS and must continue coordinating shared technical foundations.
5	Team A - Prototype Demonstration	Team A began demonstrating the recruitment prototype, including the administrator screening view, search and filtering by status or program, applicant profile review, and the accept/reject workflow.	The prototype illustrated how recruitment-side functionality is expected to operate before an accepted applicant transitions into the Team B area of the system.
6	Team B - Sprint 1 Playback Presentation	Team B presented the post-recruitment Mentor and Intern scope of the shared IMS, covering task assignment, task submission, weekly progress and Mentor review. Jianqi explained that Sprint 1 was intentionally Design & Bootstrap, with validated requirements, interface/user-flow design, a connected digital prototype, shared-integration architecture and live technical foundations prepared for Sprint 2 Core MVP implementation.	Team B demonstrated that Sprint 1 had produced a validated design and development-ready foundation rather than a finished product, with the Core MVP protected as the priority for Sprint 2.
7	Team B - Scope Decision and Q&A	In response to supervisor questions, Jianqi explained that the original BRD contained more requirements than could responsibly be delivered within the available timeframe. Team B therefore reduced scope, including removing the administration component, to prioritise completion and quality of the Intern-Mentor Core MVP workflow.	The scope reduction was presented as a deliberate project-management decision to protect a realistic Core MVP and avoid overcommitting to work that could not be completed to an appropriate standard.
8	Individual Contributions and Supervisor Feedback	Emily noted that both teams had prepared their one-minute individual contribution updates well and that the contributions made each member's work clear. For Team B, she appreciated the use of diagrams to make the presentation easier to follow, while noting that the Actual Achievement section was presented slightly too quickly. She also confirmed that she had manually reviewed both teams' Planner records and considered the required work to have been completed, subject only to minor deductions such as naming-convention or other small issues.	Overall feedback was positive. Emily stated that both teams had met her expectations for a Sprint Playback and highlighted the close collaboration and discussion between Team A and Team B. Presentation pacing and minor Planner conventions were identified as areas for follow-up.

Action Items

#	Action	Owner	Due Date	Status
1	Continue Team A / Team B coordination on shared IMS architecture, data and authentication dependencies as Sprint 2 implementation begins.	Team A / Team B	Sprint 2	Planned
2	Retain the final Sprint 1 Playback presentation and meeting record as evidence of Sprint 1 completion and handoff.	PM	12 September 2026	Completed

#	Action	Owner	Due Date	Status
3	Carry forward the supervisor feedback on presentation pacing, Planner naming conventions and continued cross-team collaboration into Sprint 2 follow-up.	PM / Team B	Sprint 2	Planned

Key Playback Outcomes

- Both teams attended the Sprint 1 Playback and the formal presentation session proceeded as scheduled.
- Emily confirmed the required Playback structure of a seven-minute PM showcase followed by one-minute individual contribution presentations.
- Team A presented the recruitment-side problem, Sprint 1 outcomes, shared architecture direction and recruitment prototype.
- Team B presented its post-recruitment Mentor/Intern Core MVP scope and the Sprint 1 Design & Bootstrap outcomes supporting Sprint 2 implementation.
- Team B explained that reducing the original BRD scope, including removal of the administration component, was a deliberate decision to protect delivery quality and the Intern-Mentor Core MVP.
- Emily positively recognised Team B's use of diagrams and the clarity of the individual contribution updates, while noting that the Actual Achievement section was delivered slightly too quickly.
- Emily confirmed that both teams had completed the expected Sprint 1 work, with only minor Planner-related deductions, and highlighted the close collaboration between Team A and Team B.

Next Meeting

Date	Location	Time	Focus
/	/	/	/