

CLIENT FEEDBACK CONSOLIDATION & ACTION SUMMARY

Sprint 2 Week 2 - Team 40 / Team B - Intern Management System
Based on the Team A/B client review held on 23 September 2026

Prepared by	Jianqi Lu - Project Manager	Date	26 September 2026
Purpose	Consolidate Team B client feedback and provide a consistent project-level input for BA/UX re-alignment before the remaining Week 2 development.		

1. Consolidated Client Product Feedback

Three main Team B product directions were identified. This PM summary records the client intent and project-level interpretation, while detailed business rules and interaction design remain with BA and UX.

1.1 Mentor task reference attachment

Client intent: A Mentor should be able to provide a supporting/reference file when assigning a task so the Intern has the material needed to complete the work.

PM consolidated direction: Keep the interaction simple. Add an **Add attachment** function within the task description/content area rather than introducing a complex rich-text editor. The Mentor can write task instructions and attach a relevant file as part of the same task information. On Task Detail, the assigned Intern should be able to access the reference file, including preview where supported and download access.

Classification: Confirmed client-requested refinement - current Sprint 2 Core MVP re-alignment.

1.2 Task management progress/status summary for both Intern and Mentor views

Client intent: A compact task progress/status summary should appear in **both the Intern interface and the Mentor interface**. It should be a small section integrated into the existing task/workspace screen, not a separate page. Its purpose is to give each role an immediate overview of workload and task progress without opening individual tasks.

Jerose provided the example below during the meeting. It shows a compact summary row using cards such as **Total Tasks**, **Pending**, **In Progress**, **Completed**, **Overdue** and **Due Today**. The example is a visual reference rather than a final acceptance specification.




Figure 1. Client-provided task management summary example shared by Jerose during the 23 September meeting.

PM consolidated direction: Add a **small summary section within the existing Intern task/workspace interface and a corresponding small summary section within the existing Mentor task/review interface**. No standalone dashboard or new summary page is required. The Intern section should summarise that Intern's own task workload/progress. The Mentor section should summarise the relevant tasks across the Interns they supervise, with BA/UX to confirm the exact data scope and any filtering. BA/UX should also confirm which metrics from the client example are appropriate for the existing lifecycle, including how "Pending" maps to **Assigned** and how Overdue/Due Today are calculated.

1.3 Mentor visibility across multiple Interns

Client expectation: The Mentor experience should support supervision of multiple Interns rather than assume a one-Mentor/one-Intern relationship. A Mentor should be able to understand relevant tasks, task status/progress and due information across the Interns they supervise.

PM consolidation: Treat this as a confirmed workflow expectation and align it with the Mentor-side summary section above. BA should formalise the role/data-scope rules; UX should determine the clearest presentation and filtering within the existing Mentor interface without creating an unnecessary separate page.

2. Other Product Observations

Observation	Consolidated interpretation	Action
Task Submission purpose	The client initially asked when the Task Submission area is used and whether it represents work-in-progress or final submission. After clarification, the client understood it as the final submission area. No Save Draft requirement was confirmed.	UX should keep the final-submission purpose clear. No new Save Draft feature is introduced from this meeting.
Weekly Progress linked to assigned tasks	There is value in relating weekly progress to the Intern's actual assigned work, but the exact linkage was not confirmed as a current Week 2 requirement.	Retain as Sprint 3 / future consideration unless reprioritised later.

3. Feedback Classification and Ownership

#	Item	PM classification	Next owner(s)
1	Mentor task reference attachment	Confirmed refinement - current Sprint	BA + UX -> DEV
2	Small task progress/status summary section in both Intern and Mentor interfaces	Confirmed refinement with client visual reference	BA + UX -> DEV
3	Mentor visibility across multiple Interns	Confirmed workflow expectation	BA + UX
4	Task Submission purpose/clarity	UX clarification; no new feature confirmed	UX
5	Weekly Progress linkage to assigned tasks	Future consideration - Sprint 3	BA/UX later

4. Handoff Baseline for BA / UX / DEV

BA: Use this summary with the meeting minutes and existing Core MVP baseline to formalise Items 1-3. For Item 2, confirm the role-specific data scope and appropriate metrics while preserving the requirement that the summary appears in both Intern and Mentor interfaces as an integrated section, not a new page.

UX: For Item 1, use a simple **Add attachment** control within the task content area. For Item 2, add a compact summary section to both existing role interfaces and use the client-provided image as the visual reference; do not create a separate dashboard/page. For Item 3, ensure the Mentor-side section can sensibly represent multiple supervised Interns.

DEV: Implement only after BA and UX complete their post-client re-alignment. Do not implement directly from raw meeting comments; Sprint 3/future items remain outside Week 2.

Outcome: This document is the PM-level consolidated client-feedback baseline for the subsequent BA and UX re-alignment tasks. It records client feedback, project-level classification, ownership and handoff direction without replacing BA requirements or UX design decisions.