Sprint 3 Week 1 — Integration Dependencies & Delivery Coordination

Project: Intern Management System for Social Enterprise Workforce Development
Team: Team 40 / Team B Role: Project Manager — Jianqi Lu
Task: [SPRINT 3 PLANNING] - Week 1 Integration Dependencies & Delivery Coordination : 120
Coordination checkpoint: 11 October 2026 Status: Handoff and follow-up in progress

1. Purpose and coordination outcome

Review the Week 1 integration position after PM alignment, BA requirements, UX review and the initial DEV routing implementation. Identify unresolved dependencies and sequence final DEV stabilisation and independent BA acceptance. This is a coordination record, not evidence that production deployment or final acceptance has already passed.

2. Progress reviewed

Workstream	Evidence / observed position	PM assessment
PM alignment	Team A confirmed shared_accounts.role as routing source and role update on promotion. Ilya identified AuthPage.tsx login handling and existing API role protections.	Routing contract and ownership baseline established.
BA requirements	Role-based routing requirements document covers Applicant, promoted Intern, Mentor, identity continuity, negative access and AC-RR01 to AC-RR12.	Ready as validation baseline.
UX pre-implementation	Farid documented entry-flow issues on deployed/prototype experience and provided prioritised DEV handoff.	Completed review and handoff.
DEV initial implementation	Chan reports role-aware routing, safe redirects, access protection, 32 automated tests passing, GitHub checks and Vercel preview success; frontend PR #21 submitted.	Implementation submitted; merge and production verification not established by these records.
UX post-implementation review	Farid reviewed deployed main (with Team A RBAC merge #20) and PR #21 in code. Found missing Sign Out (High) and generic 403 wording (Medium).	Actionable corrections handed to DEV; PR #21 behaviours still need deployed recheck.

3. Cross-team ownership and dependency alignment

Team A: Owns Applicant recruitment and Applicant → Accepted → Intern promotion, including updating the existing shared account role. Shared frontend authentication and routing changes require coordination with Team A/Ilya.
Team B DEV: Consumes the shared authenticated role, implements role-aware workspace entry and frontend navigation safeguards without duplicating promotion or identity.
UX: Defines and reviews user-facing role navigation, access-denied states and focused corrections.
BA: Independently validates the final deployed result against routing acceptance criteria and Core MVP regression expectations.
PM: Coordinates shared-code review/merge, handoff sequence, owners, and Planner status.

4. Remaining corrections and release gates

Priority	Owner / next action	Completion evidence needed
High	DEV (Chan): Add accessible Sign Out for Intern and Mentor, preferably reusing the existing shared/AdminAccount pattern.	Both roles can sign out; protected content cannot be reopened through Back after sign-out.
Medium	DEV (Chan): Improve 403 access-denied copy to identify required and current role; preserve “Go to my workspace”.	Wrong-role navigation displays a safe, understandable message and a working return action.
Release gate	DEV + Team A/Ilya: confirm PR #21 review/merge and which deployed environment includes it; verify routing, unknown-role fallback and redirects.	Merged commit/deployment reference and smoke-test evidence; do not infer production release from preview success.
Acceptance gate	BA (Shakthijhaa): validate final deployed build after stabilisation, including same-account promoted Intern, Applicant/Mentor destinations, wrong-role access and Core MVP regression.	PASS / FAIL / BLOCKED record with evidence; any blockers handed back to DEV/PM.

5. Planned execution sequence and Planner updates

1. PM communicates the two UX corrections and confirms shared frontend PR review/merge owner with Team A.
2. DEV completes stabilisation and supplies deployed build/version and smoke-test results.
3. BA tests the final integrated build independently and reports acceptance status.
4. PM updates Planner task states and documents outstanding risks or closure evidence. No new business features are introduced in this coordination task.

6. Handoff summary

To DEV (Chan): Address the High/Medium UX findings, coordinate shared AuthPage/routing changes with Ilya, verify PR #21 integration and deploy a stable candidate for BA.
To BA (Shakthijhaa): Use AC-RR01–AC-RR12, the UX checks and the final deployed version for independent acceptance; record unverified scenarios as BLOCKED rather than PASS.
To PM: Confirm merge/deployment evidence and keep Week 1 dependencies and Planner statuses accurate until acceptance is complete.

7. Evidence references

Frontend PR #21:
https://github.com/Food-Systems-Collective-Capstone/intern-management-system-frontend/pull/21
UX review: Integrated-Workspace-Navigation-Role-State-UX-Review.docx (Farid, 11 October 2026)
BA baseline: Team40_S3W1_Role_Based_Routing_Requirements.pdf
PM alignment: Team40_Sprint3_Week1_TeamAB_Role_Routing_Workspace_Alignment.pdf