

MEETING MINUTES

Meeting Information

- **Meeting Title:** Team B Sprint 1 Technology Meeting
- **Date:** 7 September 2026
- **Time:** 5:30 PM – 5:46 PM (AEST)
- **Location / Platform:** Microsoft Teams
- **Facilitator:** Jianqi Lu
- **Minute Taker:** Jianqi Lu
- **Meeting Type:** Sprint 1 Technology Advisor Meeting

Attendees

Name	Role / Title	Present / Apologies
Minh Tuan Bui	Technology Advisor	Present
Jianqi Lu	Project Manager	Present
Chan Hoang Truong	Developer	Present

Meeting Objective

To seek technical advice on how Team 39 and Team 40 should manage shared development repositories while delivering different feature areas of one integrated Intern Management System, and to identify practical considerations for collaborative development as the project moves into Sprint 2.

Discussion Summary

#	Agenda Item	Key Discussion Points	Decision / Outcome
1	Team A / Team B Development Structure	The team explained that Team 39 and Team 40 are working on the same client project but own different feature areas. Team 39 is responsible for the earlier recruitment/application side, while Team 40 is responsible for the internship-management side after the applicant becomes an intern.	The shared context was clarified as one integrated IMS with different feature ownership across the two teams.
2	Shared Repository Management	The team asked for advice on structuring and managing the shared GitHub repositories as both teams move into development. The discussion focused on supporting collaboration while retaining the existing feature ownership split.	The advisor recommended making strong use of GitHub Projects to support close collaboration and keep development work managed in a shared location.
3	Sprint 2 Technical Preparation	The team discussed the transition from Sprint 1 planning/bootstrap work into Sprint 2 implementation and the need for continued coordination between the two teams.	The GitHub Projects recommendation will be considered as part of the Team A/Team B shared development approach and Sprint 2 technical handoff.

Action Items

#	Action	Owner	Due Date	Status
1	Review how GitHub Projects can support shared Team 39/40 development and repository coordination.	Jianqi Lu / Chan Hoang Truong	Before Sprint 2	Pending
2	Carry the technology meeting recommendation into the upcoming Team A/B integration and alignment discussion.	Jianqi Lu	8 Sep 2026	Pending

3	Reflect agreed shared-development decisions in the Sprint 2 technical baseline and handoff.	Chan Hoang Truong	10 Sep 2026	Pending
---	---	-------------------	-------------	---------

Issues Raised

- Team 39 and Team 40 are contributing to the same integrated IMS through shared repositories, so cross-team coordination will be important as both teams begin implementation.
- The exact shared-development workflow for Sprint 2 still needs to be confirmed between the two teams; the advisor's GitHub Projects recommendation will be considered during that alignment.

Next Meeting

Date	Location	Time	Focus
/	Microsoft Teams	/	/