

Sprint 2 Week 3 - Team B Core MVP

Deployed BA Acceptance Validation

Project: Intern Management System for Social Enterprise Workforce Development

Client: Food Systems Collective (FSC)

Team: Team 40 / Team B

Role: Business Analyst

Business Analyst: Shakthijhaa Sivagnanam

Student ID: s4065078

Task: Sprint 2 Week 3 - Corrected and Deployed Team B Core MVP Acceptance Validation

Sprint: Sprint 2 - Week 3

Review date: 2 October 2026

1. Purpose and Review Basis

This document records the independent BA acceptance validation of the corrected and deployed Team B Core MVP after the Week 3 defect-resolution and deployment-stabilisation work. The first priority was to close the Week 2 DEF-01 finding by re-testing the confirmed rule that Task Submission requires a non-empty Description even when an attachment is supplied.

After DEF-01 was re-tested, a focused deployed acceptance pass was completed across the main Team B workflow, Weekly Progress, Mentor and Intern attachment flows, compact task summaries, navigation and persistence. This is acceptance validation of the existing Core MVP only; no new requirements or Team A functionality were assessed.

2. Test Environment and Evidence Basis

- Local backend was deliberately not running during the acceptance pass; lsof -i :3000 returned no process.
- Deployed backend: <https://intern-management-system-backend-1.onrender.com> with `/api/health` returning `connectionStatus=true`.
- Deployed frontend: <https://intern-management-system-frontend-pi.vercel.app/>.
- Deployed assignment-people endpoint returned the Team 40 Test Mentor and Team 40 Test Intern accounts.
- DEV work under validation: frontend DEF-01 fix PR #12, backend DEF-01 fix PR #30, and deployed API configuration PR #13 were merged before this BA pass.
- Temporary Team B identities used for testing: Team 40 Test Mentor and Team 40 Test Intern 1.
- Main lifecycle task: W3 BA Deployed Acceptance Test - High priority - due 06/10/2026.
- Dedicated attachment regression task: W3 BA Attachment Flow Test - Low priority - due 07/10/2026.
- All screenshots in Appendix A were captured from this deployed Week 3 acceptance run.

Evidence rule: PASS is recorded where the deployed system matched the confirmed Team B behaviour. FAIL would be used for a reproducible requirement mismatch. BLOCKED would be used only where the deployed environment or available test data prevented independent validation.

3. Acceptance Review Summary

Functional PASS	FAIL	BLOCKED	DEF-01 status	New Team B defects
12	0	0	CLOSED	0

Overall acceptance position: The corrected and deployed Team B Core MVP passed the focused Week 3 BA acceptance pass. DEF-01 is closed: blank Description + attachment is rejected and the task remains In Progress. Valid Description-only and Description + attachment submissions work, and the deployed lifecycle, Mentor review/completion, Weekly Progress, attachment handling, summaries, navigation and persistence all behaved as expected in the tested scope.

4. Acceptance Matrix

AC ID	Acceptance focus	Result	Evidence	BA finding
W3-AC01	Re-test blank Description + attachment	PASS	EV08-EV09	Blank Description with an attachment is rejected and the task remains In Progress after refresh.
W3-AC02	Confirm rejection and In Progress state	PASS	EV08-EV09	Invalid submission does not move the task to Submitted and the state persists.
W3-AC03	Confirm valid submission works	PASS	EV10, EV29-EV30	Description-only submission works; Description + attachment submission also works.
W3-AC04	Validate deployed Mentor Task Assignment	PASS	EV01-EV02	Mentor creates a deployed task successfully for Team 40 Test Intern 1.
W3-AC05	Validate Intern My Tasks / Task Detail	PASS	EV03-EV05	Assigned task appears in My Tasks, Task Detail loads, and Mentor reference file is accessible.
W3-AC06	Validate full four-stage lifecycle	PASS	EV03, EV06, EV10, EV12-EV14	Assigned -> In Progress -> Submitted -> Completed completed successfully in the deployed system.
W3-AC07	Validate Mentor Review / Completion	PASS	EV11-EV13	Mentor can review valid submitted work and mark the task Completed.
W3-AC08	Validate Completed-state submission visibility	PASS	EV12-EV13, EV33-EV34	Submitted Description remains visible and attached work remains accessible after completion.
W3-AC09	Validate both attachment flows	PASS	EV05, EV31-EV34	Mentor reference attachment and Intern submission attachment both work in the deployed environment.
W3-AC10	Validate Weekly Progress	PASS	EV15-EV20	Required fields, valid submission, weekly lock, persistence and Mentor read-only view work.
W3-AC11	Validate compact Task Summary	PASS	EV21-EV22	Intern and Mentor summary cards load and show the same task-status counts.
W3-AC12	Validate main navigation / persistence	PASS	EV23, EV24A-EV24C, EV09, EV19	Mentor/Intern navigation works without routing errors and persisted data remains after refresh/navigation.

5. Detailed BA Findings

5.1 Deployed Environment and Mentor Task Assignment - PASS

The acceptance pass was completed with localhost:3000 inactive. The Render health endpoint returned `connectionStatus=true` and the deployed assignment-people endpoint returned the Team 40 test accounts. The Vercel Mentor page then created W3 BA Deployed Acceptance Test successfully, confirming the deployed Team B path was being exercised rather than the previous local-backend setup.

5.2 DEF-01 Closure - PASS

DEF-01 is closed. With the task In Progress, the Submission Description was left blank while a file was attached. The deployed application rejected the attempt with "Submission description is required." The task remained In Progress and was still In Progress after refresh. A subsequent Description-only submission succeeded, confirming the corrected rule: Description is required and attachment is optional.

5.3 Main Lifecycle and Mentor Review / Completion - PASS

The main deployed task completed the full Assigned -> In Progress -> Submitted -> Completed lifecycle. The Mentor could review the submitted Description before completion, mark the task Completed, and the Completed state persisted after refresh. The Intern view also showed the final Completed state without restart/resubmit/reopen controls.

5.4 Attachment Flows - PASS

The Mentor reference attachment displayed on Intern Task Detail and downloaded successfully. A separate deployed attachment-flow task was then submitted by the Intern with a valid Description and attachment. Mentor Review displayed the submitted file, the file downloaded successfully before completion, and it remained visible and downloadable after the task was marked Completed.

5.5 Weekly Progress - PASS

Weekly Progress rejected a completely empty submission, accepted a valid Accomplishments / Blockers / Next steps submission, locked the reporting week after success, and preserved the submitted values after refresh. Mentor Review displayed the same 02/10/2026 Weekly Progress values as a submitted read-only record.

5.6 Compact Task Summary - PASS

The Intern Workspace and Mentor Review both displayed Total Tasks, Assigned, In Progress, Submitted, Completed, Overdue and Due Today. At the time of capture, both views showed the same counts: Total 11, Assigned 2, In Progress 0, Submitted 4, Completed 5, Overdue 4 and Due Today 0.

5.7 Navigation and Persistence - PASS

Mentor navigation from Review Progress to Assign Task loaded normally. Intern navigation across Workspace -> My Tasks -> Weekly Progress -> Workspace also worked without routing errors. The Weekly Progress submitted state and task data remained available throughout navigation and refresh checks.

5.8 Week 3 UX presentation spot-check - PASS

The deployed Team B screens reflected the applicable Week 3 polish used during this acceptance pass: consistent lifecycle status presentation, Assign Task / Review Progress terminology, Weekly Progress submitted-state presentation, and Workspace summary/state binding. No new business rule was introduced or assessed through this spot-check.

6. DEF-01 Closure and Defect Position

DEF-01 - Task Submission Description validation - CLOSED

- Confirmed rule: Submission Description is required; attachment is optional.
- Re-test: blank Description + attachment was rejected in the deployed system.
- State result: task remained In Progress immediately after rejection and after refresh.
- Positive regression: Description-only submission succeeded.
- Positive regression: Description + attachment submission succeeded and moved the task to Submitted.
- Mentor Review / Completion remained functional after the correction.

New Team B Core MVP defects identified in this acceptance pass: 0.

Additional technical note: the destructive stale/unavailable Storage-object error path was not intentionally recreated in the shared deployed environment. Mentor Review remained stable across the existing historical Team B records during the BA pass, but no Storage object was deliberately deleted or corrupted as part of


7. BA Acceptance Outcome

The corrected and deployed Team B Core MVP is accepted for the focused Week 3 BA acceptance scope. DEF-01 is closed and the tested deployed workflow operated as expected. No new Team B Core MVP defect was identified during this pass.

The final Planner action is to share this report with PM / DEV and then tick the handoff checklist item.

Appendix A - Week 3 Acceptance Testing Evidence


The screenshots below are included as direct evidence for the deployed Week 3 BA acceptance results. They are ordered chronologically. Supporting screenshots that do not map to a standalone checklist result are still included because they show the deployed setup and test sequence.



```
shac — -zsh — 80x24


Last login: Fri Oct  2 22:20:50 on console
shac@Shacs-MacBook ~ % lsof -i :3000
shac@Shacs-MacBook ~ %
```

Figure 1. Localhost port 3000 check returns no running process.
Evidence EV00A - Localhost port 3000 check returns no running process.



```
Team 40 - Intern and manage x intern-management-system- x + Ask Gemini
intern-management-system-backend-1.onrender.com/api/health
Pretty print
{"connectionStatus":true,"currentUpTime":[{"pg_postmaster_start_time":"2026-09-07T06:16:32.687Z"}],"write_test":"RECORD ALREADY ADDED NOTHING TO ADD","get_data":[{"id":"cd8ac10e-1480-4237-97aa-71120bdcdbd4","email":"testconnection@example.com","role":"Applicant","auth_id":"826880c1-db9f-4258-ac6d-486cd2a98a8c","created_at":"2026-09-07T00:00:00.000Z","updated_at":"2026-09-07T00:00:00.000Z"}]}
```


*Figure 2. Deployed Render backend health check returns connectionStatus=true.
Evidence EV00B - Deployed Render backend health check returns connectionStatus=true.*



*Figure 3. Initial deployed Mentor Assign Task page while Team 40 account data is loading.
Evidence SUP-01 - Initial deployed Mentor Assign Task page while Team 40 account data is loading.*

```
[{"id":"ba89ecd4-3972-4eaf-bcc2-9c077d56204a","email":"team40.intern1.test@example.com","role":"Intern","first_name":"Team 40","last_name":"Test Intern 1","name":"Team 40 Test Intern 1"}, {"id":"022fe10e-4669-404a-a0b5-33da18a44a5","email":"team40.intern2.test@example.com","role":"Intern","first_name":"Team 40","last_name":"Test Intern 2","name":"Team 40 Test Intern 2"}, {"id":"f49e8845-208d-4fb5-bc9f-80798ca243e4","email":"team40.mentor.test@example.com","role":"Mentor","first_name":"Team 40","last_name":"Test Mentor","name":"Team 40 Test Mentor"}, {"id":"1df1378c-2b62-42bc-9626-fd26370dc141","email":"ilyaadmin@email.com","role":"admin","first_name":"test","last_name":"Accepted","name":"test Accepted"}, {"id":"d5cb844b-07f2-4936-8757-3ba8b4a76593","email":"sameer.test@testexample.com","role":"'Applicant':text","first_name":"Test","last_name":"NoAccount","name":"Test NoAccount"}, {"id":"23058c6f-2b84-46e2-a01d-d0ad94b1e04d","email":"testauth@example.com","role":"Intern","first_name":"Test","last_name":"User","name":"Test User"}, {"id":"9d003fbc-183c-4316-beec-9e78632e9f57","email":"admintest@example.com","role":"admin","first_name":null,"last_name":null,"name":"admintest@example.com"}, {"id":"adf251b1-2850-4b94-aefc-bdf40b587d12","email":"hashi.admin.test@example.com","role":"admin","first_name":null,"last_name":null,"name":"hashi.admin.test@example.com"}, {"id":"4d130de0-54cc-4a7a-a1b3-9d440ea9e54f","email":"hashi.applicant.test@example.com","role":"Applicant","first_name":null,"last_name":null,"name":"hashi.applicant.test@example.com"}, {"id":"73548ad5-3ca4-46d2-8282-Saf8416429ab","email":"sameertest@test.com","role":"admin","first_name":null,"last_name":null,"name":"sameertest@test.com"}, {"id":"cd8ac10e-1480-4237-97aa-71120bdcd4","email":"testconnection@example.com","role":"Applicant","first_name":null,"last_name":null,"name":"testconnection@example.com"}]
```

*Figure 4. Deployed assignment-people endpoint returns Team 40 Mentor and Intern test accounts.
Evidence EV00C - Deployed assignment-people endpoint returns Team 40 Mentor and Intern test accounts.*



*Figure 5. Deployed Mentor Assign Task page loads Team 40 Test Mentor and Intern selection.
Evidence SUP-02 - Deployed Mentor Assign Task page loads Team 40 Test Mentor and Intern selection.*

IMS Mentor

Assign Task Review Progress

Assign Task

Task title *

W3 BA Deployed Acceptance Test

Description *

Week 3 BA acceptance validation of the corrected and deployed Team B Core MVP.

Reference file (optional)

BA_Test_Reference.rtf Remove

Due date *

2026-10-06

Assigned intern *

Team 40 Test Intern 1

Temporary Team 40 Intern accounts are used for current DEV integration testing.

Priority

Low Medium High

Assigned by

Team 40 Test Mentor (you)

Assign task

*Figure 6. Main Week 3 deployed task assignment input before submission.
Evidence EV01 - Main Week 3 deployed task assignment input before submission.*

Team 40 - Intern and manage | intern-management-system- | Assign Task | IMS | intern-management-system- | Ask Gemini

intern-management-system-frontend-pi.vercel.app/mentor/tasks/assign

IMS

Mentor

Assign Task | Review Progress

Assign Task

Task title *

Description *

Reference file (optional)

+ Add attachment

Due date *

yyyy-mm-dd

Assigned intern *

Select an intern...

Temporary Team 40 Intern accounts are used for current DEV integration testing.

Priority

Low Medium High


Assigned by

Team 40 Test Mentor (you)


Assign task

✓ Task assigned to Team 40 Test Intern 1 (High priority).


Figure 7. Main Week 3 deployed task assignment succeeds.
Evidence EV02 - Main Week 3 deployed task assignment succeeds.




*Figure 8. Intern My Tasks shows W3 BA Deployed Acceptance Test in Assigned state.
Evidence EV03 - Intern My Tasks shows W3 BA Deployed Acceptance Test in Assigned state.*




*Figure 9. Task Detail shows Assigned state, High priority and Mentor reference attachment.
Evidence EV04 - Task Detail shows Assigned state, High priority and Mentor reference attachment.*




*Figure 10. Intern successfully downloads the Mentor reference attachment.
Evidence EV05 - Intern successfully downloads the Mentor reference attachment.*




*Figure 11. Start task moves the main deployed task to In Progress.
Evidence EV06 - Start task moves the main deployed task to In Progress.*



*Figure 12. DEF-01 re-test: blank Description + attachment is rejected and task remains In Progress.
Evidence EV08 - DEF-01 re-test: blank Description + attachment is rejected and task remains In Progress.*



*Figure 13. After refresh, the rejected DEF-01 task still remains In Progress.
Evidence EV09 - After refresh, the rejected DEF-01 task still remains In Progress.*



*Figure 14. Description-only valid submission moves the main task to Submitted.
Evidence EV10 - Description-only valid submission moves the main task to Submitted.*




Figure 15. Mentor Review displays the valid submitted Description before completion.
 Evidence EV11 - Mentor Review displays the valid submitted Description before completion.

Team 40 - Intern and X | intern-management X | Assign Task | IMS X | intern-management X | Task Detail | IMS X | Review Progress | IM X | + | Ask Gemini

intern-management-system-frontend-pi.vercel.app/mentor/review

Assign Task **Review Progress**

Review Progress

Review intern task submissions and Weekly Progress.

Total Tasks	Assigned	In Progress	Submitted	Completed	Overdue	Due Today
11	2	0	4	5	4	0

Intern Name

Team 40 Test Intern 1

Task Submission Review

d215def8

W3 BA Deployed Acceptance Test Completed High priority

Intern: Team 40 Test Intern 1

DUE DATE: 06/10/2026 SUBMITTED: 02/10/2026, 22:58:38

Task Description

Week 3 BA acceptance validation of the corrected and deployed Team B Core MVP.

Description

Completed the Week 3 deployed BA acceptance test after confirming DEF-01 rejection behaviour.

Attachment

No attachment provided.

✓ This task has been marked Completed.


3497632a

DEF-01 Attachment Regression Test Submitted Medium priority

Intern: Team 40 Test Intern 1

DUE DATE: 30/09/2026 SUBMITTED: 29/09/2026, 15:03:47

*Figure 16. Mentor marks the main Week 3 task Completed.
Evidence EV12 - Mentor marks the main Week 3 task Completed.*



*Figure 17. Completed state and submitted Description persist after Mentor Review refresh.
Evidence EV13 - Completed state and submitted Description persist after Mentor Review refresh.*





Figure 18. Intern Task Detail shows final Completed state with no submission controls.
Evidence EV14 - Intern Task Detail shows final Completed state with no submission controls.

The screenshot shows a web browser with multiple tabs open, including 'Team 40 - Intern', 'Intern-management', 'Assign Task | IM', 'Task Detail | IM', 'Review Progress', and 'Weekly Progress'. The address bar shows the URL 'intern-management-system-frontend-pi.vercel.app/intern/weekly-progress'. The page displays the 'Weekly Progress' form for an 'Intern' user. The form has a header with 'IMS' and 'Intern'. Below the header, there are tabs for 'Workspace', 'My Tasks', and 'Weekly Progress'. The 'Weekly Progress' section is active and contains the following fields:

- Weekly Progress**
Share your overall progress for this reporting week.
- REPORTING WEEK**
2026-10-02
- Accomplishments***
What did you accomplish this week?
- Blockers***
What blockers or challenges did you face?
- Next steps***
What will you work on next?
- Submit progress**

*Figure 19. Weekly Progress fresh form loads for reporting week 02/10/2026.
Evidence EV15 - Weekly Progress fresh form loads for reporting week 02/10/2026.*



*Figure 20. Weekly Progress required-field validation rejects an empty submission.
Evidence EV16 - Weekly Progress required-field validation rejects an empty submission.*

Team 40 - Intern X Intern-manage X Assign Task | IM X Intern-manage X Task Detail | IM X Review Progress X Weekly Progress X Ask Gemini

intern-management-system-frontend-pi.vercel.app/intern/weekly-progress

IMS

Intern

Workspace My Tasks Weekly Progress

Weekly Progress

Share your overall progress for this reporting week.

REPORTING WEEK
2026-10-02

Please complete Accomplishments, Blockers and Next steps before submitting.

Accomplishments*

Completed Week 3 deployed Team B Core MVP acceptance validation.

Blockers*


No blockers identified during deployed acceptance testing.

Next steps*


Record the acceptance findings and provide the final results to PM and DEV

Submit progress


Figure 21. Weekly Progress valid Accomplishments, Blockers and Next steps entered.
Evidence EV17 - Weekly Progress valid Accomplishments, Blockers and Next steps entered.




*Figure 22. Weekly Progress submits successfully and the week is locked.
Evidence EV18 - Weekly Progress submits successfully and the week is locked.*




*Figure 23. Weekly Progress values and locked state persist after refresh.
Evidence EV19 - Weekly Progress values and locked state persist after refresh.*



*Figure 24. Supporting Mentor Review view shows the Week 3 task still Completed during navigation.
Evidence SUP-03 - Supporting Mentor Review view shows the Week 3 task still Completed during navigation.*



*Figure 25. Mentor Weekly Progress displays the submitted 02/10/2026 values.
Evidence EV20 - Mentor Weekly Progress displays the submitted 02/10/2026 values.*



*Figure 26. Intern Workspace compact Task Summary and submitted-this-week state.
Evidence EV21 - Intern Workspace compact Task Summary and submitted-this-week state.*






Figure 27. Mentor Review compact Task Summary matches Intern summary counts.
Evidence EV22 - Mentor Review compact Task Summary matches Intern summary counts.



*Figure 28. Mentor navigation from Review Progress to Assign Task works.
Evidence EV23 - Mentor navigation from Review Progress to Assign Task works.*



*Figure 29. Intern navigation reaches My Tasks successfully.
Evidence EV24A - Intern navigation reaches My Tasks successfully.*





Figure 30. Intern navigation reaches Weekly Progress with persisted report.
Evidence EV24B - Intern navigation reaches Weekly Progress with persisted report.



*Figure 31. Intern navigation returns to Workspace with summary and Weekly Progress state intact.
Evidence EV24C - Intern navigation returns to Workspace with summary and Weekly Progress state intact.*

Team 40 | intern-0 | Assign 1 | intern-0 | Task De | Review | Weekly | Review | Intern V | Assign | Intern V | Assi X | Ask Gemini

intern-management-system-frontend-pi.vercel.app/mentor/tasks/assign

IMS

Mentor

Assign Task | Review Progress

Assign Task

Task title *

W3 BA Attachment Flow Test

Description *

Week 3 deployed acceptance test for Intern submission attachment handling.

Reference file (optional)

+ Add attachment

Due date *

2026-10-07

Assigned Intern *

Team 40 Test Intern 1

Temporary Team 40 Intern accounts are used for current DEV integration testing.

Priority

Low Medium High

Assigned by

Team 40 Test Mentor (you)

Assign task

Figure 32. Attachment-flow test task assignment input.
Evidence EV25 - Attachment-flow test task assignment input.

Team 40 intern-01 Assign 1 intern-01 Task De Review Weekly Review Intern V Assign Intern V Assi X + Ask Gemini

intern-management-system-frontend-pi.vercel.app/mentor/tasks/assign

IMS

Mentor

Assign Task Review Progress

Assign Task

Task title *

Description *

Reference file (optional)
+ Add attachment

Due date *
yyyy-mm-dd

Assigned intern *
Select an intern...

Temporary Team 40 Intern accounts are used for current DEV integration testing.

Priority
Low Medium High

Assigned by
Team 40 Test Mentor (you)

Assign task

✓ Task assigned to Team 40 Test Intern 1 (Low priority).

*Figure 33. Attachment-flow test task assignment succeeds.
Evidence EV26 - Attachment-flow test task assignment succeeds.*







Figure 34. Attachment-flow task appears in Assigned state on Intern Task Detail.
Evidence EV27 - Attachment-flow task appears in Assigned state on Intern Task Detail.



*Figure 35. Attachment-flow task moves to In Progress.
Evidence EV28 - Attachment-flow task moves to In Progress.*



*Figure 36. Valid Description + attachment submission is sent for the attachment-flow test.
Evidence EV29 - Valid Description + attachment submission is sent for the attachment-flow test.*



*Figure 37. Attachment-flow task successfully moves to Submitted.
Evidence EV30 - Attachment-flow task successfully moves to Submitted.*




Figure 38. Mentor Review displays the submitted Description and attachment link.
Evidence EV31 - Mentor Review displays the submitted Description and attachment link.




Figure 39. Mentor successfully downloads the Intern submission attachment before completion.
Evidence EV32 - Mentor successfully downloads the Intern submission attachment before completion.

Team | Intern | Assign | Intern | Task | Review | Week | Review | Intern | Assign | Intern | Assign | Task | Review | X | + | Ask Gemini

intern-management-system-frontend-pi.vercel.app/mentor/review

IMS Mentor

Assign Task **Review Progress**

Review Progress

Review Intern task submissions and Weekly Progress.

Total Tasks	Assigned	In Progress	Submitted	Completed	Overdue	Due Today
12	2	0	4	6	4	0

Intern Name

Team 40 Test Intern 1

Task Submission Review

8c592382

W3 BA Attachment Flow Test Completed Low priority

Intern: Team 40 Test Intern 1

DUE DATE: 07/10/2026 SUBMITTED: 02/10/2026, 23:20:27

Task Description
Week 3 deployed acceptance test for intern submission attachment handling.

Description
Completed the Week 3 deployed attachment-flow acceptance test.

Attachment
[BA_Test_Reference.rtf](#)


✓ This task has been marked Completed.

3497632a

DEF-01 Attachment Regression Test Submitted Medium priority

Intern: Team 40 Test Intern 1

Figure 40. Attachment-flow task is Completed and submission content remains visible.
Evidence EV33 - Attachment-flow task is Completed and submission content remains visible.



*Figure 41. Intern submission attachment remains downloadable after completion.
Evidence EV34 - Intern submission attachment remains downloadable after completion.*